

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK December 2023 to March 2024 (See the following page for details on the next four weeks)						
Major Elements of Work & Associated Impact						
Station and Service Impacts						
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025						
December 2023	Embankment Wall Demolition					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Daily alley closures in the west and east alley from Winona St to Lawrence Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Daily alley closures in the west and east alley from Winona St to Lawrence Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	Daily alley closures in the west and east alley from Winona St to Lawrence Ave				
	Track Structure and Station Platform Foundation Installation					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Daily Traffic Lane Shifts and Sidewalk Closures at Foster Ave, Berwyn Ave and Argyle St; Extended street closure at Catalpa Ave and Winona St; Daily Alley Closures from Foster Ave to Winona St;</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Daily Traffic Lane Shifts and Sidewalk Closures at Foster Ave, Berwyn Ave and Argyle St ; Extended street closure at Catalpa Ave and Winona St ; Daily Alley Closures from Foster Ave to Winona St ;	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	Daily Traffic Lane Shifts and Sidewalk Closures at Foster Ave, Berwyn Ave and Argyle St ; Extended street closure at Catalpa Ave and Winona St ; Daily Alley Closures from Foster Ave to Winona St ;				
	Track Column Construction					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Hollywood Ave to Catalpa Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Hollywood Ave to Catalpa Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Hollywood Ave to Catalpa Ave				
	Track Support Steel Installation					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays at the beginning of the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Closure of Ardmore Ave from Broadway to Winthrop Ave</td> </tr> </table>	Timing	Weekdays and Saturdays at the beginning of the month	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave	
Timing	Weekdays and Saturdays at the beginning of the month					
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave					
Track Support Structure Installation						
<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Closure of Ardmore Ave from Broadway to Winthrop Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave		
Timing	Weekdays and Saturdays throughout the month					
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave					
Permanent Station Construction						
<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td><u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave		
Timing	Weekdays and Saturdays throughout the month					
Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave					
January 2024	Embankment Wall Demolition					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Daily alley closures in the west and east alley from Ainslie St to Lawrence Ave; Daily alley closures in the east alley from Lawrence Ave to Leland Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Daily alley closures in the west and east alley from Ainslie St to Lawrence Ave ; Daily alley closures in the east alley from Lawrence Ave to Leland Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	Daily alley closures in the west and east alley from Ainslie St to Lawrence Ave ; Daily alley closures in the east alley from Lawrence Ave to Leland Ave				
	Track Structure and Station Platform Foundation Installation					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Street Closure on Winona St; Daily Traffic Lane Shifts and Sidewalk Closures at Argyle St and Ainslie St</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Extended Street Closure on Winona St ; Daily Traffic Lane Shifts and Sidewalk Closures at Argyle St and Ainslie St	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	Extended Street Closure on Winona St ; Daily Traffic Lane Shifts and Sidewalk Closures at Argyle St and Ainslie St				
	Track Column Construction					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Bryn Mawr Ave to Balmoral Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Bryn Mawr Ave to Balmoral Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Bryn Mawr Ave to Balmoral Ave				
	Track Support Structure Installation					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays during the first half of the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Closure of Ardmore Ave from Broadway to Winthrop Ave</td> </tr> </table>	Timing	Weekdays and Saturdays during the first half of the month	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave	
Timing	Weekdays and Saturdays during the first half of the month					
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave					
Permanent Station Construction						
<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td><u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave ; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave		
Timing	Weekdays and Saturdays throughout the month					
Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave ; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave					
Gantry Assembly						
<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Closure of Ardmore Ave from Broadway to Winthrop Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave		
Timing	Weekdays and Saturdays throughout the month					
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave					
February 2024	Track Structure and Station Platform Foundation Installation					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Daily Traffic Lane Shifts and Sidewalk Closures at Ainslie St Work expected on CTA Right-of-Way from Argyle St to Lawrence Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Daily Traffic Lane Shifts and Sidewalk Closures at Ainslie St Work expected on CTA Right-of-Way from Argyle St to Lawrence Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	Daily Traffic Lane Shifts and Sidewalk Closures at Ainslie St Work expected on CTA Right-of-Way from Argyle St to Lawrence Ave				
	Track Column Construction					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Catalpa Ave to Berwyn Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Catalpa Ave to Berwyn Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Catalpa Ave to Berwyn Ave				
	Permanent Station Construction					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td><u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave <u>Steel Erection</u> - Beginning at Bryn Mawr Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave ; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave <u>Steel Erection</u> - Beginning at Bryn Mawr Ave	
Timing	Weekdays and Saturdays throughout the month					
Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave ; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave <u>Steel Erection</u> - Beginning at Bryn Mawr Ave					
Gantry Assembly						
<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Closure of Ardmore Ave from Broadway to Winthrop Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave		
Timing	Weekdays and Saturdays throughout the month					
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave					
March 2024	Track Structure and Station Platform Foundation Installation					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Ainslie St to Leland Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Ainslie St to Leland Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Ainslie St to Leland Ave				
	Track Column Construction					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Balmoral Ave to Foster Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Balmoral Ave to Foster Ave	
	Timing	Weekdays and Saturdays throughout the month				
	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Balmoral Ave to Foster Ave				
	Permanent Station Construction					
	<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td><u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave and Argyle Ave <u>Steel Erection</u> - Beginning at Bryn Mawr Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave ; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave and Argyle Ave <u>Steel Erection</u> - Beginning at Bryn Mawr Ave	
Timing	Weekdays and Saturdays throughout the month					
Street and Alley Closure	<u>Foundations</u> - East Alley Impacts from Hollywood Ave to Bryn Mawr Ave ; Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Berwyn Ave and Argyle Ave <u>Steel Erection</u> - Beginning at Bryn Mawr Ave					
Gantry Assembly						
<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays during the first half of the month</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Closure of Ardmore Ave from Broadway to Winthrop Ave</td> </tr> </table>	Timing	Weekdays and Saturdays during the first half of the month	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave		
Timing	Weekdays and Saturdays during the first half of the month					
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave					
Track Structure Segment Installation						
<table border="1"> <tr> <td style="text-align: center;">Timing</td> <td>Weekdays and Saturdays throughout the month</td> </tr> <tr> <td style="text-align: center;">Location</td> <td>Work progressing south from Ardmore Ave</td> </tr> <tr> <td style="text-align: center;">Street and Alley Closure</td> <td>Extended Closure of Ardmore Ave from Broadway to Winthrop Ave</td> </tr> </table>	Timing	Weekdays and Saturdays throughout the month	Location	Work progressing south from Ardmore Ave	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave
Timing	Weekdays and Saturdays throughout the month					
Location	Work progressing south from Ardmore Ave					
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave					

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA - WEEK OUTLOOK	Thursday		Friday (generally PM to Monday AM)		Saturday		Sunday (generally Friday PM to Monday AM)		Monday		Tuesday		Wednesday		Thursday		Friday (generally PM to Monday AM)		Saturday		Sunday (generally Friday PM to Monday AM)	
	12/11 - 12/14/2023		12/12 - 12/15/2023		12/13 - 12/16/2023		12/14 - 12/17/2023		12/15 - 12/18/2023		12/16 - 12/19/2023		12/17 - 12/20/2023		12/18 - 12/21/2023		12/19 - 12/22/2023		12/20 - 12/23/2023		12/21 - 12/24/2023	
	• Embankment Wall Demolition • Stage B Drilled Shaft Installation • Stage B Track Support Steel Installation • Stage B Track Column Construction																					
Thomdale	Station																					
Thomdale	Station & Street																					
DAET ALLEY	1200-1204 N. Wootton Avenue																					
WEST ALLEY	1201-1211 N. Wootton Avenue																					
ANDOVER	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
HOLLYWOOD	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
Bryn Mawr	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
CATALPA	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
BALMORAL	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
Brynlyn	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
FOSTER	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
WINONA	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
Argyle	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
ANBLE	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
WEST ALLEY	1211-1219 N. Wootton Avenue																					
Lawrence	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
BLAND	Station																					
Wilson	Station & Street																					
BUNNYBIDE	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
MONTROSE	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
BUENA	Station																					
DAET ALLEY	1210-1214 N. Wootton Avenue																					
IRVING PARK	Station																					
NOTES	• Detention and parking lot construction during off-peak hours. • Work hours are generally 7:00 AM to 6:00 PM unless otherwise noted.																					