

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK May to August 2024 (See the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
Station and Service Impacts		
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025		
May 2024	Track Column Construction	
	Timing	Weekdays and Saturdays during the first half of the month
	Street and Alley Closure	No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Ainslie St to Leland Ave
	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	East and West Alley Impacts from Hollywood Ave to Bryn Mawr Ave ; Nightly Street Closure at Bryn Mawr Ave in the middle of the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the east and west sides of the tracks on the south side of Berwyn St ;
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Argyle St ; Extended Street Closure of Argyle St at the end of the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closures of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave ; Extended alternating Sidewalk Closure at the CTA Tracks at the beginning of the month
	Track Structure Segment Installation	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work progressing south from Hollywood Ave to Bryn Mawr Ave
Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave ;	
Embankment Wall Repairs		
Timing	Weekdays and Saturdays first half of the month	
Street and Alley Closure	Daily East and West Alley Closures between Ardmore Ave and Thorndale Ave ;	
Public Way Restoration & Sewer Reconstruction		
Timing	Weekdays and Saturdays starting the second half of the month	
Street and Alley Closure	Extended Sidewalk and Lane Closures with Traffic Shifts at Hollywood Ave ;	
June 2024	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Argyle St ; Extended Street Closure of Argyle St at the beginning of the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave ;
	Track Structure Segment Installation	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work progressing south from Bryn Mawr Ave to Catalpa Ave
	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave ; Nightly street closures at Bryn Mawr Ave ; Daily street closures at Catalpa Ave
	Embankment Wall Repairs	
	Timing	Weekdays and Saturdays starting at the beginning of the month
Street and Alley Closure	Daily East Alley Closures between Lawrence Ave and Leland Ave ;	
Public Way Restoration & Sewer Reconstruction		
Timing	Weekdays and Saturdays throughout the month	
Street and Alley Closure	Extended Sidewalk and Lane Closures with Traffic Shifts at Hollywood Ave ; Extended Sidewalk and Lane Closures with Traffic Shifts at Lawrence Ave ;	
July 2024	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Argyle St ;
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave ;
	Track Structure Segment Installation	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work progressing south from Catalpa Ave to Balmoral Ave
	Street and Alley Closure	Extended Closure of Ardmore Ave from Broadway to Winthrop Ave ; Daily street closures at Balmoral Ave
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
Street and Alley Closure	Extended Sidewalk and Lane Closures with Traffic Shifts at Hollywood Ave (first half of the month); Extended Sidewalk and Lane Closures with Traffic Shifts at Foster Ave ; Extended Street Closure at Ardmore Ave ; Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave (second half of the month);	
August 2024	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave ;
	Track Structure Segment Installation	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work progressing south from Balmoral Ave to Berwyn St
	Street and Alley Closure	Daily street closures at Berwyn St
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
Street and Alley Closure	Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave	

If you have any questions or concerns about the RPM Project, please contact:

RPM@transitchicago.com

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit transitchicago.com/RPM

