

ORDINANCE NO. 003-42

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract C00FR7793 - American Roofing & Repair Company
Original Ordinance No. 002-78
Description: Beverly Garage Roofing Renovation
Change Order No. 1 provides for the replacement of damaged insulation
Total Change Order No. 1: \$44,597.85
Revised Contract Amount: \$404,572.85
- 1.2 Contract C01FI1007 - Laramore, Douglass, and Popham, Inc.
Original Ordinance No. 001-168
Description: Professional Architectural/Engineering Consulting Services for the design of two new traction power substations
Change Order No. 2 to Phase I provides for the revision of control schematics and equipment numbering for the Pershing and 50th Street Substation
Total Change Order No. 2 to Phase I: \$29,128.00
Revised Contract Amount: \$1,520,786.00
- 1.3 Contract C00FI7902 - Near North Insurance Brokerage, Inc.
Original Ordinance No. 001-37
Description: Broker/Administrator Services for an Owner Controlled Insurance (OCIP) Wrap-Up Program for the Blue Line Douglas Branch Renovation

ORDINANCE NO. 003-42

(Continued) -2

Change Order No. 1 to Phase II provides for additional insurance coverage needed for the expanded work and work area on the Douglas/Lake Connector.

Total Change Order No. 1 to Phase II: \$326,528.00 not to exceed

Revised Contract Amount: \$13,252,953.00

1.4 Contract C01FI7969 - Kiewit/Delgado, AJV

Original Ordinance No. 001-97

Description: Blue Line Douglas Reconstruction

Change Order No. 13 provides for the following:

1. Cicero Avenue AC Distribution
\$22,675.00
2. Station Photographic Glass Substitution
\$98,339.00
3. HVAC Revisions Pulaski Station
\$12,353.00
4. Revised Footing Dimensions Bent 54003
\$4,062.00
5. Modify 7 Light Poles at West Parking Lot 54 Ave. Yard
\$1,729.00
6. Enlarge Exhaust Louvers at the Hermitage Substation
\$2,409.00
7. Revise East Barrier Wall - Increase Depth of Footing
\$4,068.00
8. Lighting Fixtures Changed from 1000 Watts at the Pulaski Station
\$1,508.00
9. Kostner Power Station Revision
\$8,476.00
10. Furnish and install two streetlights at Christiana and Troy Streets
\$5,552.00
11. Caisson Obstruction Removal at Kostner
\$6,528.00

Total Change Order No. 13: \$167,699.00

ORDINANCE NO. 003-42

(Continued) -3

Change Order No. 14 provides for the following:

1. Final Engineering Design for the Harrison Relay House
\$66,020.00
2. Kostner/54th Permit Revision
\$61,570.00

Total Change Order No. 14: \$127,590.00

Change Order No. 15 provides for the following:

1. Revised Keeler Floor Beams
\$32,407.00
2. Increase ComEd Allowance
\$740,626.00

Total Change Order No. 15: \$773,033.00

Revised Contract Amount: \$349,896,211.20

1.5 Contract C01FI9074 - Earth Tech, Inc.

Original Ordinance No. 001-152

Description: Professional Architectural/Engineering Consulting Services for the design and construction phase services for the Brown Line Stations at Kimball, Kedzie, Francisco, Rockwell, and Western Stations

Change Order No. 2 to Phase III provides for partial demolition and/or structural modification of adjacent buildings resulting from new station designs

Total Change Order No. 2 to Phase III: \$318,624.00

Change Order No. 1 to Phase IV provides funding for the Consultant to perform the additional construction phase design services for this work.

Total Change Order No. 1 to Phase IV: \$47,567.00

Revised Contract Amount: \$5,377,643.00

1.6 Contract C01FI9072 - Gonzalez Hasbrouck, Inc.

Original Ordinance No. 001-152

Description: Professional Architectural/Engineering Consulting Services for design and construction phase services for the Brown Line stations at Chicago, Sedgwick, and Armitage.

ORDINANCE NO. 003-42

(Continued) -4

Change Order No. 2 to Phase II provides for Historic Canopies.

Total Change Order No. 2 to Phase II: \$10,687.00

Change Order No. 4 to Phase III provides for the following:

1. The expansion of the Sedgwick Station House that was necessary for the paid area and stairs at the new station.

\$11,635.00

2. Armitage and Sedgwick Station Modifications and Reimbursable Adjustments

\$87,369.00

Total Change Order No. 4 to Phase III: \$99,004.00

Change Order No. 5 to Phase III provides for new lighting standards that will provide a commonality of line identify on the Brown Line

Total Change Order No. 5 to Phase III: \$96,006.00

Change Order No. 6 to Phase III provides for the construction of a full-scale model of the Brown Line platform and canopy proposed design to clearly demonstrate the proposed plans

Total Change Order No 6 to Phase III: \$9,915.00

Revised Contract Amount: \$4,153,713.00

- 1.7. Contract C96OP01172 - SunGard Availability Services LP
Original Ordinance 002-19

Description: Data Center Recovery and Backup Services

Change Order No. 5 for a three-month time extension and a contract increase that will allow coverage to remain under this contract until negotiations can be finalized, a recommendation can be presented to the Board, and a successor contract can be executed.

Total Change Order No. 5: \$54,450.00 + three month time extension

Revised Contract Amount: \$1,258,000.00

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

April 2, 2003

Assistant Secretary

April 2, 2003