

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract B00OP01437 - Modis Solutions  
Original Ordinance No. 001-23  
*Description: Data Processing Consulting Services including Production Assistance, Application Programming, System Enhancements and Application Re-engineering to provide maintenance and support of the CTA Accounts Payable/Purchase Order/Inventory Management (AP/PO/IM) System 20.3 for a period of two years with an option for one additional year*  
Change Order No. 1 provides for the completion of Data Conversion/Interface Creation. This change order will allow the contractor to complete the required data conversion and interfaces in support of the ERP implementation. The requirement of the ERP project enables the data conversions to include data transformation and data cleansing. This will enhance CTA's ability to use this data.  
Total Change Order No. 1: \$189,000.00  
Revised Contract Amount: \$3,048,770.00
- 1.2 Contract C02FR1169 - Clever Devices, Ltd.  
Original Ordinance No. 002-119  
*Description: Procurement and Implementation of an Intelligent Transportation System (ITS), an Automatic Voice Annunciator System (AVAS), and an Automatic Passenger Counter (APC).*  
Change Order No. 2 provides for the following:
  1. Additional Networking Equipment  
\$18,338.00

(Continued) -2

2. Replacement of Discontinued Radio Receiver  
\$205,897.00

Total Change Order No. 2: \$224,235.00

Revised Contract Amount: \$15,169,394.85

- 1.3 Contract C01FI7969 - Kiewit/Delgado, AJV  
Original Ordinance No. 001-97

*Description: Blue Line Douglas Reconstruction*

Change Order No. 12 provides for the following:

1. Belt Railroad Signal System Maintenance  
\$70,000.00
2. Remove, palletize, and transport to CTA storage facility the Terra Cotta facade from the existing Western Station  
\$61,705.00
3. Modify Concrete Piers at Bents 54066 through 54069  
\$104,520.00
4. Revise Design of Lightning Arrestors at Douglas and 54th Ave.Substations  
\$3,643.00
5. 54th Terminal Bus way Entrance Revision  
\$1,057.00
6. Revise Generator Tap Box Enclosure at the 54th Terminal  
\$4,916.00
7. ComEd Service Entrance Revision at Pulaski Station  
(\$1,668.00)
8. Remove portion of Pier Cap at Bent 56046  
\$5,178.00
9. Design of Caissons for 17th Street Substation Foundation  
\$17,660.00
10. MJ/Belt Railway Bridge Piling Obstructions  
\$7,361.00
11. Repair collapsed sewer at the 54th Terminal West Parking Lot  
\$6,648.00

Total Change Order No. 12: \$281,020.00

Revised Contract Amount: \$348,827,889.20

ORDINANCE NO. 003-18

(Continued) -3

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

February 5, 2003

---

Assistant Secretary

February 5, 2003