

ORDINANCE NO. 006-9

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract C03FR1661 – Kiewit-Reyes, A Joint Venture
Original Ordinance No. 003-144
Description: Rehabilitate Red Line – Dan Ryan Project
Change Order No. 25 provides for the following:
 1. Relocate platform modules at 63rd St. Station
\$6,382.00
 2. Missing bolts for 33rd St. Station expansion joint
\$9,725.00
 3. Station floor hatches at 79th and 87th St. Stations
\$3,900.00
 4. Eliminate isolation gap switches at Station 467+36
\$618.00
 5. Add end of platform stairs at all stations
\$34,218.00
 6. Red paint for station steel
\$51,852.00
 7. Replace structural steel box beam at 63rd St. Station
\$37,341.00
 8. Temporary improvements at 33rd St. Station entrance
\$12,968.00Total Change Order No. 25: \$157,094.00
Revised Contract Amount: \$205,523,610.00
- 1.2 Contract C99RT7663 – Parsons Transportation Group
Original ordinance No. 000-101
Description: Professional Architectural/Engineering Consulting Services for the design of a new accessible elevated Howard Bus Transfer Station (Red Line)

ORDINANCE NO. 006-9
(Continued) -2

Change Order No. 9 to Phase II provides for the following:

1. Retail building structure analysis and column redesign
\$112,245.07
2. Code Compliance Table
\$12,761.69

Total Change Order No. 9 to Phase II: \$125,006.76

Revised Contract Amount: \$5,054,746.61

1.3 Contract B05OP03231 – IBM Corporation

Original Ordinance No. 005-98

Description: Maintenance and repair services for IBM Automated Tape Library (ATL), Virtual Tape System (VTS), and Enterprise Storage Server (SHARK) for 36 months

Change Order No. 1 serves to add on-site maintenance and repair services for four additional IBM Model 3592 J1A tape drives. In addition, this change order adds on-site maintenance and repair services for the redundant IBM Enterprise Storage Server (SHARK), Serial #28019.

Total Change Order No. 1: \$75,000.00

Revised Contract Amount: \$492,090.60

1.4 Contract C03FR1823 – Old Veteran Construction, Inc.

Original Ordinance No. 004-3

Description: Construction services to construct a pre-engineered metal building addition to the North Park Bus Garage Maintenance Facility

Change Order No. 3 (Final) provides for a time extension due to unavoidable delays encountered by the contractor.

Total Change Order No. 3 (Final): \$0.00 + 361-Day Time Extension

Revised Contract Amount: \$1,117,262.89

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Assistant Secretary

January 11, 2006

January 11, 2006