

ORDINANCE NO. 96-74

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO CONTRACTS  
APPROVED BY THE CHICAGO  
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders in excess of \$5,000.00; now, therefore:

BE IT ORDAINED BY CHICAGO TRANSIT BOARD  
OF CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said, or her designee, is hereby authorized to approve the following contract change orders:

- 1.1 Contract C96FR 6688 - Perini Corp./II in One, JV  
Original Ordinance No. 94-40  
Change Order No. 2 provides for changes to contract for construction of new platforms, structure, canopy stairs, crossover bridge, and station house for Laramie/Lake station facility on the Lake Street segment of the Green Line due to additional utility work required by the City of Chicago and Commonwealth Edison Company  
Addition - \$83,813.04  
Revised contract price - \$7,269,015.00
- 1.2 Contract G-30543A - Skidmore, Owings & Merrill  
Original Ordinance No. 95-102  
Change Order No. 1 provides for additional design work on the contract for two transit centers at Pulaski/Lake on the west segment and Garfield on the south main line for the Green Line  
Assignment No. 9, including site survey, supplemental soil borings, Authority personnel space, Garfield alternate site, escalators and other direct costs  
Addition - \$179,483.00  
Revised contract price - \$2,006,972.00
- 1.3 Contract G-30544B - Chicago Transit Partners  
Original Ordinance No. 93-149  
Change Order No. 2 provides for engineering design services not included on original contract to upgrade the switch machines and train stops at Tower 18(Lake/Wells) from air operation to electric operation on Green Line  
Addition - \$98,394.88  
Revised contract price - \$2,804,064.88

ORDINANCE NO. 96-74

(Continued) -2

- 1.4 Contract G-30543A - Skidmore, Owings & Merrill  
Original Ordinance No. 94-147  
Change Order No. 1 provides for additional design services to renovate the station house at Laramie/Lake on the Green Line, Assignment No. 6, including remobilization, incorporate value engineering, additional structural engineering other direct costs and allocation of services adjustment  
Addition - \$62,370.00  
Revised contract price - \$653,562.00
- 1.5 Contract G-13011U - Macro Corporation  
Original Ordinance No. 92-30 and 92-208  
Change Order No. 4 provides for several modifications in the design of a new control center at 120 North Racine  
Deduction \$9,392.00  
Revised contract price - \$169,582.99
- 1.6 Contract C94FI 1251 - Mid-American Elevator Co., Inc.  
Original Ordinance No. 95-98  
Change Order No. 1 provides for changes on the contract to furnish and install 37 electric traction and hydraulic elevators at 20 Green Line Stations including structural calculations for California Station, revised motor and drives, cathodic protection, credit to revise fastening method and credit to delete project signage requirement  
Deduction \$11,978.33  
  
Change Order No. 2 provides for the deletion of elevator from Central Lake station  
Deduction \$97,450.00  
Revised contract price - \$1,925,236.00
- 1.7 Contract C94FR 6206 - Motorola Inc.  
Original Ordinance No. 95-29  
Change Order No. 3 provides for changes on the contract to relocate all radio equipment from the Control Center rat the Merchandise Mart to the new control center at 120 North Racine to provide an in-building coverage system to allow reliable transmission and reception  
Addition - \$73,386.00  
Revised contract price - \$2,907,382.00

ORDINANCE NO. 96-74  
(Continued) - 3

- 1.8 Contract G-23429U - Corboy/Oakley Construction, JV  
Original Ordinance No. 92-214  
Change Order No. 3 is the final change order  
on the contract for a new wastewater pollution  
control system for the South Shops complex  
providing for additional work performed that  
was not included in the original contract  
Addition - \$66,515.12  
35 day time extension  
Revised contract price - \$1,925,236.00
- 1.9 Contract C95RT 6324 - SunStrand Electric Company, Inc.  
Original Ordinance No. 95-145  
Change Order No. 1 provides for a substitute  
stackable network hub for the new control room's  
internal communication network system at 120 North  
Racine  
Addition - \$34,060.00  
Revised contract price - \$240,940.00
- 1.10 Contract G-13433U - Howard Needles Tammen & Bergendoff  
Original Ordinance No. 92-49  
Change Order No. 3 provides for additional contract  
administrative services not included on the original  
contract for south side main line column base  
foundation renewal between Harrison and 12th Street  
and between 18th Street and Prairie/40th Street  
Addition - \$27,000.00  
Revised control price - \$1,412,796.10

SECTION 2. This ordinance shall be in full force and  
effect from and after its passage.

APPROVED:

PASSED:

  
Chairman

  
Secretary

July 10, 1996

July 10, 1996