

ORDINANCE NO. 98-66

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO CONTRACTS
APPROVED BY THE TRANSIT
BOARD

WHEREAS, Contracts original approved by the Transit Board now require approval of contract change orders in excess of \$5,000.00; now, therefore:

BE IT ORDAINED BY CHICAGO TRANSIT BOARD
OF CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee is authorized to approve the following contract change orders:

- 1.1 Contract C96FR 6599 - Avalotis Painting Co., Inc.
Original Ordinance No. 96-26
Change Order No. 2 provides for work done that was not originally included in the contract including a credit for a change to a hand tool cleaning method; cleaning of cross girders at Washington/Quincy stations; and additional protection over traction power cables
Addition - \$102,263.67
Revised contract price - \$1,806,263.67
- 1.2 Contract C95FI 6454 - Aldridge Electric, Inc.
Original Ordinance No. 95-145
Change Order No. 9 provides for several changes to contract for a new fiber optic based communications system on the entire Green Line and Control Center at 120 North Racine including additional alarm interface circuit, elevator equipment room telephones; Cottage Grove and Ashland/63rd stations conduit; Central Station alarm interface circuit; credit for equipment not installed at Morgan and Homan Station and Marion and Garfield Station
Addition - \$49,197.88
Revised contract price - \$11,511,933.66
- 1.3 Contract C95FI 6546 - Newberg/Perini
Original Ordinance No. 96-26
Change Order No. 3 provides for changes to contract for a new mezzanine at Cicero/Lake station including access ladder railing; elevator hoist machine opening; elevator hoist machine opening; revised stair foundations; revised elevator governor housing; and several other changes
Addition - \$32,013.80
Revised contract price - \$2,472,923.78

ORDINANCE NO. 98-66
(Continued) -2

- 1.4 Contract C96FI 6773 - Walsh/24KT, Joint Venture
Original Ordinance No. 96-111
Change Order No. 3 provides for changes to contract
for rehabilitation of Marion/Lake Station, phase 2
and Cicero/Lake station, phase 3 including
modification of water service to Sprinkler system;
deletion of downspout isolation fittings, sliding
accordion grille at Marion Street and revised signage
at Marion and Cicero stations; revised site drainage
at Cicero and several other changes at Cicero and
Marion Street stations
Addition - \$13,758.06
Revised contract price - \$6,577,812.11
- 1.5 Contract C95FI 6449 - McHugh/Riteway, JV
Original Ordinance No. 95-107
Change Order No. 6 provides for changes to contract
for rehabilitation of Marion Entrance/Harlem Lake
Station including ComEd allowance for service
connection to the Marion Street CTA Relay House;
capping and abandoning the old water service and
relocating new water service; new catch basin at
South Boulevard ; and several other changes
Deduction - \$5,059.18
Revised contract price - \$2,914,152.63


SECTION 2. This ordinance shall be in full force and
effect from and after its passage.

APPROVED:


Chairman

July 8, 1998

PASSED:


Secretary

July 8, 1998