

ORDINANCE NO. 98-58

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO CONTRACTS  
APPROVED BY THE TRANSIT  
BOARD

WHEREAS, Contracts original approved by the Transit Board now require approval of contract change orders in excess of \$5,000.00; now, therefore:

BE IT ORDAINED BY CHICAGO TRANSIT BOARD  
OF CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee is authorized to approve the following contract change orders:

- 1.1 Contract C94FR 6206 - Motorola, Inc.  
Original Ordinance No. 95-29  
Change order No. 4 provides for additional charges  
to contract to relocate radio equipment to new  
control center due to construction delays  
Addition - \$93,750.00  
+ 142 days time extension  
Revised contract price - \$3,001,132.00
- 1.2 Contract C95FI 6588 - Walsh Construction Co.  
Original Ordinance No. 97-3  
Change Order No. 2 provides for additional changes  
to contract for the construction of the new west  
building and unit No. 2 rehabilitation at Skokie  
Shops Maintenance Facility to include several  
items not foreseeable at the time of contract  
Addition - \$99,281.00  
Revised contract price - \$32,133,205.00
- 1.3 Contract G-03364U - Camp, Dresser and McKee, Inc.  
Original Ordinance No. 91-115  
Change Order No. 4 provides for changes to contract  
for underground storage tank renovation program  
for the Consultant to incorporate design  
improvements identified through design and  
construction of previous facility tank upgrade  
projects  
Addition - \$13,040.00  
Revised contract price - \$1,559,531.00

ORDINANCE NO. 98-58  
(Continued) -2

- 1.4 Contract C95FI 1251 - Mid-American Elevator Co., Inc.  
Original Ordinance No. 95-98  
Change Order No. 8 provides for a decrease in price  
of contract for elevator procurement for the Green  
Line rehabilitation project  
Decrease - \$393,971.48  
Revised contract price - \$3,264,812.33
- 1.5 Contract C95FI 6535 - Perini Corp./II in One J.V.  
Original Ordinance No. 95-176  
Change Order No. 4 provides for deletion of power  
distribution work and communications wiring at King  
Drive and Cottage Grove stations on contract to  
remodel existing station facilities on the Green Line  
Decrease - \$61,010.46
- Change Order No. 5 provides for platform modifications  
at 40th/Indiana, King Drive and Cottage Grove;  
insulation covers at Pulaski/Lake; conduit for fare  
control equipment at Pulaski/Lake and Garfield/55th  
and conduit for audio/visual sign above the Cottage  
Grove station platform  
Addition - \$31,489.13
- Change Order No. 6 provides for electrical power to  
communications building at 40th/Indiana station;  
wood platform decking and flooring replaced at  
Garfield/55th and Pulaski/Lake; repair of wood stairs  
at 55th/Garfield; and modifications to platform beam  
at King Drive station  
Addition \$17,833.73
- Change Order No. 7 provides for plumbing connection  
work to accommodate tank type toilets at Pulaski/  
Lake; electrical box at 40th/Indiana; plumbing work  
at Pulaski/Lake and water pipes at Pulaski/Lake  
Addition 10,362.70  
Revised contract price - \$2,159,948.78

SECTION 2. This ordinance shall be in full force and  
effect from and after its passage.

APPROVED:

  
Chairman

June 10, 1998

PASSED:

  
Secretary

June 10, 1998