

RED-PURPLE BYPASS PROJECT AREA

4-MONTH OUTLOOK

May to August 2024

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact	
May 2024	Track Structure Steel Rehabilitation
	Timing: Weekdays and Saturdays throughout the month; Intermittent work being performed
	Location: Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	Street and Alley Impacts: Intermittent Alley blockages
	Red and Purple Line Track Structure Deck Installation
	Timing: Weekdays throughout the month
	Location: CTA's Elevated Structure, starting north of Newport heading South; 1-Day Street Closures of School St
	Street & Alley Restoration
	Timing: Weekdays and Saturdays throughout the month
	Location: Alley behind: 1002 - 1042 W Roscoe St, 1015 - 1043 W Newport Ave, 3400 - 3420 N Sheffield Ave, 3401 - 3425 N Seminary Ave;
	Street and Alley Impacts: Extended alley closure; Parking Lane Impacts
	Signal House Substructure Installation
	Timing: Weekdays and Weekends at the beginning of the month and near the end of the month
	Location: The alley behind 3755- 3763 N Sheffield Ave
	Street and Alley Impacts: Daily alley closures
Signal House Steel Erection	
Timing: Weekdays and Saturdays at the end of the month	
Location: The alley behind 3755- 3763 N Sheffield Ave	
Street and Alley Impacts: Daily alley closures	
Red and Purple Line Trackwork	
Timing: Weekdays and Saturdays starting the second half of the month	
Location: CTA's Elevated Structure, starting at Newport Ave	
June 2024	Track Structure Steel Rehabilitation (cont., see above for details)
	Timing: Weekdays and Saturdays throughout the month
	Red and Purple Line Track Structure Deck Installation
	Timing: Weekdays throughout the month
	Location: CTA's Elevated Structure
	Brown Line Trackwork
	Timing: Weekdays and Saturdays at the beginning of the month
	Location: Roscoe/Sheffield Intersection; left-hand turn from northbound Sheffield to Roscoe maintained; The alley behind 1018 - 1038 W. Roscoe Street; 1019 - 1039 W. Newport Avenue
	Street and Alley Impacts: Street closure; Alley closure
	Red and Purple Line Track Installation
Timing: Weekdays throughout the month	
Location: CTA's Elevated Structure moving North to South	
Street and Alley Impacts: Impacts to Newport Ave	
July 2024	Red and Purple Line Track Installation
	Timing: Weekdays throughout the month
	Location: CTA's Elevated Structure moving North to South
	Street & Alley Restoration
	Timing: Weekdays and Saturdays throughout the month
	Location: Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
Street and Alley Impacts: Extended alley closure	
August 2024	Red and Purple Line Track Installation
	Timing: Weekdays throughout the month
	Location: CTA's Elevated Structure moving North to South
	Drainage Installation
	Timing: Weekdays and Saturdays in the first half of the month
	Location: Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	Street and Alley Impacts: Daily Alley Closures
	Street & Alley Restoration
	Timing: Weekdays and Saturdays starting midmonth
	Location: Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
Street and Alley Impacts: Extended alley closure	

