

## LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK

March - June 2021

(See the following page for details on the next four weeks)

### Major Elements of Work & Associated Impact

<b>March</b>	<b>Community Impact</b>	Requires overnight work (24 hours/day) during workdays; trackwork noise, street-level noise (equipment, demolition of track, cutting, sawing, crane hoisting)
	<b>Temporary Argyle Station Construction</b>	
	<b>Timing</b>	Weekdays
	<b>Location</b>	Argyle St between CTA tracks and Broadway, alley behind Broadway between Argyle St and Winona St
	<b>Street and Alley Closure</b>	Daily alley closures, parking lane closures
	<b>Temporary Bryn Mawr Station Construction</b>	
	<b>Timing</b>	Weekdays, over multiple weeks
	<b>Location</b>	North and south sides of Bryn Mawr Ave under the CTA tracks
	<b>Street and Alley Closure</b>	Sidewalk closure on the south side of Bryn Mawr Ave
	<b>Station/Service Impact</b>	Station escalator out of service
	<b>Community Impact</b>	Demolition noise, construction traffic
	<b>Foundation and Column Base Work at Montrose</b>	
	<b>Timing</b>	Weekdays and weekends, over multiple weeks
	<b>Location</b>	Montrose Ave under the CTA tracks
	<b>Street and Alley Closure</b>	Lane shift and parking closures on Montrose Ave and partial alley closure
	<b>Underground and Sewer Investigations</b>	
	<b>Timing</b>	Weekdays, starting in the middle of the month
	<b>Location</b>	Streets crossing the CTA tracks from Ardmore Ave to Leland Ave
	<b>Street and Alley Closure</b>	Intermittent lane shifts, parking lane closures, and sidewalk closures
	<b>Embankment Wall Support Testing</b>	
<b>Timing</b>	Weekdays, starting near the end of the month	
<b>Location</b>	The alleys east of Broadway and west of Winthrop Ave between Ainslie Ave and Lawrence Ave	
<b>Street and Alley Closure</b>	Intermittent alley blockages	
<b>Signal Testing</b>		
<b>Timing</b>	Weekends, over multiple weeks	
<b>Station/Service Impact</b>	Train service may be slowed or rerouted during testing activities	
<b>April</b>	<b>New Stage of Station and Service Impacts</b> (near the end of the month)	
	- Lawrence and Berwyn stations are expected to close for reconstruction - New temporary station configurations at Argyle and Bryn Mawr will provide rail access to customers until all four new stations are completed and open in 2024.	
	<b>Station Demolition Preparation</b>	
	<b>Timing</b>	Planned to start near the end of the month
	<b>Location</b>	Lawrence, Argyle, Berwyn, and Bryn Mawr Stations
	<b>Street and Alley Closure</b>	Intermittent parking lane closures at the CTA track structures
	<b>Track Barrier Installation</b>	
	<b>Timing</b>	Planned to start near the end of the month
	<b>Location</b>	At track level from starting at Ardmore Ave and moving south to Leland Ave
	<b>Street and Alley Closure</b>	Extended closure at Ardmore Ave; Partial alley closures west of Winthrop Ave between Thorndale Ave and Bryn Mawr Ave
	<b>Community Impact</b>	Loud noise and vibration from driving sheet pile
	<b>Track and Signal Equipment Demolition</b>	
<b>Timing</b>	Planned to start near the end of the month	
<b>Location</b>	At track level from Ardmore Ave and to Leland Ave	
<b>Street and Alley Closure</b>	Extended closure at Ardmore Ave; Extended closure on Balmoral Ave	
<b>Community Impact</b>	Loud demolition noise	
<b>May</b>	<b>Station and Service Impacts</b>	
	- Lawrence and Berwyn stations are expected to close for reconstruction - New temporary station configurations at Argyle and Bryn Mawr will provide rail access to customers until all four new stations are completed and open in 2024.	
	<b>Station Demolition Preparation</b> (cont., see above for details)	
	<b>Timing</b>	Mondays through Saturdays, throughout the month
	<b>Track Barrier Installation</b> (cont., see above for details)	
	<b>Timing</b>	Mondays through Saturdays, throughout the month
	<b>Track and Signal Equipment Demolition</b> (cont., see above for details)	
	<b>Timing</b>	Mondays through Saturdays, throughout the month
	<b>Embankment Wall Demolition</b>	
	<b>Timing</b>	Weekdays and weekends, throughout the month
	<b>Location</b>	At track level and in alleys to the east from Ardmore Ave and to Hollywood Ave
	<b>Street and Alley Closure</b>	Extended closure at Ardmore Ave; Alley closures west of Winthrop Ave between Ardmore Ave and Catalpa Ave (Alternate parking provided when garages/spaces blocked)
	<b>Community Impact</b>	Loud demolition noise; truck traffic
	<b>Bridge Demolition</b>	
<b>Timing</b>	Weekdays and weekends, starting in the middle of the month	
<b>Location</b>	Hollywood and Bryn Mawr Aves at the CTA tracks	
<b>Street and Alley Closure</b>	Weekend closure of Hollywood Ave and Bryn Mawr Ave	
<b>Community Impact</b>	Loud demolition noise; truck traffic	
<b>Track Structure Foundation Construction</b>		
<b>Timing</b>	Weekdays and weekends, starting in the middle of the month	
<b>Location</b>	At track level and in alleys to the east from Ardmore Ave and to Hollywood Ave	
<b>Street and Alley Closure</b>	Extended closure at Ardmore Ave; Extended alley closures west of Winthrop Ave between Ardmore Ave and Hollywood Ave (Alternate parking provided when garages/spaces blocked)	
<b>June</b>	<b>Station and Service Impacts</b>	
	- Lawrence and Berwyn stations are expected to close for reconstruction - New temporary station configurations at Argyle and Bryn Mawr will provide rail access to customers until all four new stations are completed and open in 2024.	
	<b>Station Demolition Preparation</b> (cont., see above for details)	
	<b>Timing</b>	Mondays through Saturdays, throughout the month
	<b>Track Barrier Installation</b> (cont., see above for details)	
	<b>Timing</b>	Mondays through Saturdays, throughout the month
	<b>Track and Signal Equipment Demolition</b> (cont., see above for details)	
	<b>Timing</b>	Mondays through Saturdays, throughout the month
	<b>Embankment Wall Demolition</b>	
	<b>Timing</b>	Weekdays and weekends, throughout the month
	<b>Location</b>	At track level and in alleys to the east from Ardmore Ave and to Hollywood Ave
	<b>Street and Alley Closure</b>	Extended closure at Ardmore Ave; Alley closures west of Winthrop Ave between Ardmore Ave and Berwyn Ave (Alternate parking provided when garages/spaces blocked)
	<b>Community Impact</b>	Loud demolition noise; truck traffic
	<b>Bridge Demolition</b>	
	<b>Timing</b>	Weekdays and weekends, starting in the middle of the month
	<b>Location</b>	Berwyn Ave at the CTA tracks
<b>Street and Alley Closure</b>	Weekend closure of Berwyn Ave	
<b>Community Impact</b>	Loud demolition noise; truck traffic	
<b>Track Structure Foundation Construction</b>		
<b>Timing</b>	Weekdays and weekends, starting in the middle of the month	
<b>Location</b>	At track level and in alleys to the east from Ardmore Ave and to Hollywood Ave	
<b>Street and Alley Closure</b>	Extended closure at Ardmore Ave; Extended alley closures west of Winthrop Ave between Ardmore Ave and Hollywood Ave (Alternate parking provided when garages/spaces blocked)	

If you have any questions or concerns about the RPM Project, please contact:

[RPM@transitchicago.com](mailto:RPM@transitchicago.com)

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit [transitchicago.com/RPM](https://transitchicago.com/RPM)

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 4-WEEK OUTLOOK		Weekdays (03/01 - 03/05/2021)	Weekend (generally Friday evening to Monday morning) (03/05 - 03/08/2021)	Weekdays (03/08 - 03/12/2021)	Weekend (generally Friday evening to Monday morning) (03/12 - 03/15/2021)	Weekdays (03/15 - 03/19/2021)	Weekend (generally Friday evening to Monday morning) (03/19 - 03/22/2021)	Weekdays (03/22 - 03/26/2021)	Weekend (generally Friday evening to Monday morning) (03/26 - 03/29/2021)	
<b>Major Elements of Work</b>		<ul style="list-style-type: none"> <li>• Temporary station construction at Bryn Mawr and Argyle</li> <li>• Underground Utility Locating</li> <li>• Sewer Inspections</li> <li>• Track structure foundation rehab at Montrose Ave</li> <li>• Relocating utilities</li> </ul>	<ul style="list-style-type: none"> <li>• Track structure foundation rehab at Montrose Ave</li> </ul>	<ul style="list-style-type: none"> <li>• Temporary station construction at Bryn Mawr and Argyle</li> <li>• Underground Utility Locating</li> <li>• Sewer Inspections</li> <li>• Track structure foundation rehab at Montrose Ave</li> <li>• Relocating utilities</li> </ul>	<ul style="list-style-type: none"> <li>• Track structure foundation rehab at Montrose Ave</li> </ul>	<ul style="list-style-type: none"> <li>• Temporary station construction at Bryn Mawr and Argyle</li> <li>• Underground Utility Locating</li> <li>• Sewer Inspections</li> <li>• Track structure foundation rehab at Montrose Ave</li> <li>• Relocating utilities</li> </ul>	<ul style="list-style-type: none"> <li>• Track structure foundation rehab at Montrose Ave</li> </ul>	<ul style="list-style-type: none"> <li>• Temporary station construction at Bryn Mawr and Argyle</li> <li>• Underground Utility Locating</li> <li>• Sewer Inspections</li> <li>• Track structure foundation rehab at Montrose Ave</li> <li>• Relocating utilities</li> </ul>	<ul style="list-style-type: none"> <li>• Track structure foundation rehab at Montrose Ave</li> </ul>	<ul style="list-style-type: none"> <li>• Temporary station construction at Bryn Mawr and Argyle</li> <li>• Underground Utility Locating</li> <li>• Sewer Inspections</li> <li>• Track structure foundation rehab at Montrose Ave</li> <li>• Relocating utilities</li> </ul>
<b>Jarvis to Granville</b>	Stations									
<b>Thorndale</b>	Station & Street									
EAST ALLEY	5800-5900 N Winthrop Avenue	Partial Alley Closure Local access may be blocked, alternate parking provided	Partial Alley Closure Local access may be blocked, alternate parking provided	Partial Alley Closure Local access may be blocked, alternate parking provided	Partial Alley Closure Local access may be blocked, alternate parking provided	Partial Alley Closure Local access may be blocked, alternate parking provided	Partial Alley Closure Local access may be blocked, alternate parking provided	Partial Alley Closure Local access may be blocked, alternate parking provided	Partial Alley Closure Local access may be blocked, alternate parking provided	
WEST ALLEY	5801-5927 N Broadway									
<b>ARDMORE</b>	Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	5700-5758 N Winthrop Avenue									
WEST ALLEY	5701-5759 N Broadway									
<b>HOLLYWOOD</b>	Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	5600-5658 N Winthrop Avenue									
WEST ALLEY	5601-5659 N Broadway	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	
<b>Bryn Mawr</b>	Station & Street	Escalator Out of Service Under the CTA tracts on the north side of the street	Escalator Out of Service Under the CTA tracts on the north side of the street	Escalator Out of Service Under the CTA tracts on the north side of the street	Escalator Out of Service Under the CTA tracts on the north side of the street	Escalator Out of Service Under the CTA tracts on the north side of the street	Escalator Out of Service Under the CTA tracts on the north side of the street	Escalator Out of Service Under the CTA tracts on the north side of the street	Escalator Out of Service Under the CTA tracts on the north side of the street	
EAST ALLEY	5500-5558 N Winthrop Avenue									
WEST ALLEY	5501-5643 Broadway									
<b>CATALPA</b>	Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	5400-5458 N Winthrop Avenue									
WEST ALLEY	5401-5459 N Broadway	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
<b>BALMORAL</b>	Street									
EAST ALLEY	5300-5358 N Winthrop Avenue									
WEST ALLEY	5301-5359 N Broadway									
<b>Berwyn</b>	Station & Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	5200-5258 N Winthrop Avenue									
WEST ALLEY	5201-5259 N Broadway									
<b>FOSTER</b>	Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	5100-5132 N Winthrop Avenue									
WEST ALLEY	5123-5155 N Broadway									
<b>WINONA</b>	Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	5000-5082 N Winthrop Avenue									
WEST ALLEY	5001-5089 N Broadway	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	Partial Alley Closure Local access maintained	
<b>Argyle</b>	Station & Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	4900-4954 N Winthrop Avenue									
WEST ALLEY	4901-4955 N Broadway									
<b>AINSLIE</b>	Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
EAST ALLEY	4800-4848 N Winthrop Avenue	Partial Alley Closure Local access maintained		Partial Alley Closure Local access maintained		Partial Alley Closure Local access maintained		Partial Alley Closure Local access maintained		
WEST ALLEY	4801-4887 N Broadway	Partial Alley Closure Local access maintained		Partial Alley Closure Local access maintained		Partial Alley Closure Local access maintained		Partial Alley Closure Local access maintained		
<b>Lawrence</b>	Station & Street	Parking Lane and Sidewalk Closures Under CTA tracks, likely 1-3 days		Parking Lane and Sidewalk Closures Under CTA tracks, likely 1-3 days		Parking Lane and Sidewalk Closures Under CTA tracks, likely 1-3 days		Parking Lane and Sidewalk Closures Under CTA tracks, likely 1-3 days		
EAST ALLEY	4700-4758 N Winthrop Avenue									
LELAND	Street	Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		Parking Lane Closures and Traffic Shifts From Broadway to Winthrop Ave, likely 1-4 days		
<b>Wilson</b>	Station & Street									
EAST ALLEY	4500-4564 N Broadway Avenue									
<b>SUNNYSIDE</b>	Street									
EAST ALLEY	4406-4476 N Broadway (N Sunnyside Avenue)									
<b>MONTROSE</b>	Street	Sidewalk and Parking Lane Closure Under the CTA structure	Sidewalk and Parking Lane Closure Under the CTA structure	Sidewalk and Parking Lane Closure Under the CTA structure	Sidewalk and Parking Lane Closure Under the CTA structure	Sidewalk and Parking Lane Closure Under the CTA structure	Sidewalk and Parking Lane Closure Under the CTA structure	Sidewalk and Parking Lane Closure Under the CTA structure	Sidewalk and Parking Lane Closure Under the CTA structure	
EAST ALLEY	4208-4364 N Kenmore Avenue	Entrance to Montrose Blocked Access from Buena Ave maintained	Entrance to Montrose Blocked Access from Buena Ave maintained	Entrance to Montrose Blocked Access from Buena Ave maintained	Entrance to Montrose Blocked Access from Buena Ave maintained	Entrance to Montrose Blocked Access from Buena Ave maintained	Entrance to Montrose Blocked Access from Buena Ave maintained	Entrance to Montrose Blocked Access from Buena Ave maintained	Entrance to Montrose Blocked Access from Buena Ave maintained	
<b>BUENA</b>	Street									
EAST ALLEY	4000-4154 N Kenmore Avenue									
<b>IRVING PARK</b>	Street									

NOTES: • Advance Utility Relocation (AUR) work is generally 8am-5pm with occasional night work; Access to parking/garages may be restricted  
• Deliveries and garbage pick-up maintained during alley closures