

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK July - October 2021 (See the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
Station and Service Impacts		
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2024.		
July	Alley Surface Reconstruction	
	Timing	Weekdays throughout the month
	Location	The alley east of Broadway between Thorndale Ave and Ardmore Ave
	Street and Alley Closure	Extended alley closure; access to parking lots maintained
	Station Demolition and Platform Extension	
	Timing	Weekdays and potential weekends, some nightwork
	Location	Lawrence, Argyle, Berwyn, and Bryn Mawr Stations
	Street and Alley Closure	Intermittent parking lane closures at the CTA track structures
	Track Barrier Installation	
	Timing	Weekdays and potential weekends, starting near the end of the month
	Location	At track level from starting at Ardmore Ave and moving south to Leland Ave
	Street and Alley Closure	Intermittent alley closures west of Winthrop Ave between Ardmore Ave and Leland Ave
	Community Impact	Loud noise and vibration from driving sheet pile
	Viaduct Lighting Installation	
	Timing	Weekdays and potential weekends, starting at the middle of the month
	Location	Streets crossing the CTA tracks from Ardmore Ave to Leland Ave
	Street and Alley Closure	Intermittent parking lane closures and sidewalk closures
	Bridge Demolition	
	Timing	Weekdays and weekends, starting in near the end of the month
	Location	Hollywood Ave and Bryn Mawr Ave at the CTA tracks
	Street and Alley Closure	Extended weekend closures at Hollywood Ave (complete) and Bryn Mawr Ave (7/30)
	Track Structure Foundation Construction	
	Timing	Weekdays and weekends, starting in the middle of the month
	Location	At track level and in alleys to the east from Ardmore Ave and to Hollywood Ave
	Street and Alley Closure	Extended alley closures; Alternate parking provided when garages/spaces blocked
	Embankment Wall Demolition (cont., see above for details)	
	Timing	Weekdays and weekends, throughout the month
	Location	At track level and in alleys to the east from Thorndale Ave and to Balmoral Ave ; intermittently in the alleys to the west in the same location
	Street and Alley Closure	Alley closures; Alternate parking provided when garages/spaces blocked
August	Station Demolition (cont., see above for details)	
	Timing	Mondays through Saturdays, throughout the month
	Track Barrier Installation (cont., see above for details)	
	Timing	Mondays through Saturdays, throughout the month
	Bridge Demolition (cont., see above for details)	
	Timing	Weekdays and weekends, starting in near the end of the month
	Street and Alley Closure	Extended weekend closure at Bryn Mawr Ave and Lawrence Ave and extended closure at Balmoral Ave and Catalpa Ave
	Track Structure Foundation Construction	
	Timing	Weekdays and weekends, throughout the month
	Location	At track level and in alleys to the east from Hollywood Ave and to Balmoral Ave
	Street and Alley Closure	Extended closure at Catapla Ave and weekend closure at Hollywood Ave ; Extended alley closures; Alternate parking provided when garages/spaces blocked
	Track Structure Construction	
	Timing	Weekdays and weekends, starting in the middle of the month
	Location	At track level and in alleys to the east from Ardmore Ave and to Hollywood Ave
	Street and Alley Closure	Alley closures; alternate parking provided when garages/spaces blocked
	Embankment Wall Demolition	
	Timing	Weekdays and weekends, throughout the month
	Location	At track level and in alleys to the east from Bryn Mawr Ave and to Winona St ; intermittently in the alleys to the west in the same location
	Street and Alley Closure	Alley closures; alternate parking provided when garages/spaces blocked
	Community Impact	Loud demolition noise; truck traffic
	Track Structure Abatement and Painting	
	Timing	Weekdays, starting near the end of the month
	Location	Under the tracks in the alley east of Kenmore Ave between Montrose Ave and Buena Ave
	Street and Alley Closure	Daily alley closures; access to parking maintained
	Gantry Assembly	
	Timing	Weekdays and weekends, starting in near the end of the month
	Location	Ardmore Ave between Broadway and Winthrop Ave
	Street and Alley Closure	Continued extended closure at Ardmore Ave
	Track Reconstruction	
	Timing	Weekdays, starting near the end of the month
	Location	At track level and in alleys to the east from Sunnyside Ave to Montrose Ave
	Street and Alley Closure	Partial alley closures; local access maintained
September	Station Demolition (cont., see above for details)	
	Timing	Mondays through Saturdays, throughout the month
	Track Barrier Installation (cont., see above for details)	
	Timing	Mondays through Saturdays, throughout the month
	Track Structure Abatement and Painting (cont., see above for details)	
	Timing	Weekdays, throughout the month
	Gantry Assembly	
	Timing	Weekdays and weekends, starting in near the end of the month
	Bridge Demolition (cont., see above for details)	
	Timing	Weekdays and weekends, starting in near the end of the month
	Street and Alley Closure	Extended weekend closures at Berwyn Ave and Foster Ave (separate weekends); potential extended closure at Balmoral Ave , Winona St , Ainslie St , and Argyle St (potential)
	Track Structure Construction (cont., see above for details)	
	Timing	Weekdays and weekends, throughout the month
	Street and Alley Closure	Daily alley closures in the alley east of the track from Hollywood Ave to Bryn Mawr Ave
	Track Structure Foundation Construction	
	Timing	Weekdays and weekends, starting in the middle of the month
	Location	At track level and in alleys to the east from Catalpa Ave and to Foster Ave
	Street and Alley Closure	Extended alley closures; Alternate parking provided when garages/spaces blocked
	Embankment Wall Demolition	
	Timing	Weekdays and weekends, throughout the month
	Location	At track level and in alleys to the east from Foster Ave and to Leland Ave ; intermittently in the alleys to the west in the same location
	Street and Alley Closure	Alley closures; Alternate parking provided when garages/spaces blocked
October	Track Structure Abatement and Painting (cont., see above for details)	
	Timing	Weekdays, throughout the month
	Bridge Demolition (cont., see above for details)	
	Timing	Weekdays and weekends, starting in near the end of the month
	Street and Alley Closure	Extended closures at Winona St and Ainslie St
	Track Structure Construction (cont., see above for details)	
	Timing	Weekdays and weekends, starting in the middle of the month
	Street and Alley Closure	Daily alley closures in the alley east of the track from Hollywood Ave to Bryn Mawr Ave
	Track Structure Foundation Construction (cont., see above for details)	
	Timing	Weekdays and weekends, starting in the middle of the month
	Location	At track level and in alleys to the east from Berwyn Ave to Winona St
	Street and Alley Closure	Extended alley closures; Alternate parking provided when garages/spaces blocked
	Track Support Segment Erection	
	Timing	Weekdays and weekends, starting in near the beginning of the month
	Location	At track level and in alleys to the east from Ardmore Ave and to Hollywood Ave
	Street and Alley Closure	Daily alley closures; Alternate parking provided when garages/spaces blocked
	Embankment Wall Demolition	
	Timing	Weekdays and weekends, throughout the month
	Location	At track level and in alleys to the east from Foster Ave and to Lawrence Ave ; intermittently in the alleys to the west in the same location
	Street and Alley Closure	Alley closures; Alternate parking provided when garages/spaces blocked

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 4-WEEK OUTLOOK		Weekdays (generally Friday evening to Monday morning)	Weekend (generally Friday evening to Monday morning)	Weekdays (generally Friday evening to Monday morning)	Weekend (generally Friday evening to Monday morning)	Weekdays (generally Friday evening to Monday morning)	Weekend (generally Friday evening to Monday morning)	Weekdays (generally Friday evening to Monday morning)	Weekend (generally Friday evening to Monday morning)
		07/19 - 07/23/2021	07/23 - 07/26/2021	07/26 - 07/30/2021	07/30 - 08/02/2021	08/02 - 08/06/2021	08/06 - 08/09/2021	08/09 - 08/13/2021	08/13 - 08/16/2021
Major Elements of Work		• Embankment Demolition and Track-Level Barrier Installation • Sheet pile installations • Viaduct lighting installations		• Embankment Demolition and Track-Level Barrier Installation • Drilled Shaft Installation • Sheet pile installations • Viaduct lighting installations	• Viaduct demolition (Bryn Mawr)	• Embankment Demolition and Track-Level Barrier Installation • Drilled Shaft Installation • Sheet pile installations • Viaduct lighting installations		• Embankment Demolition and Track-Level Barrier Installation • Drilled Shaft Installation • Viaduct demolition (Catalpa) • Sheet pile installations • Viaduct lighting installations	• Viaduct demolition (Lawrence)
<div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div> <div>●</div>	Jervis to Grenville	Stations							
	Thomdale	Station & Street							
	EAST ALLEY	5800-5900 N Winthrop Avenue	Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)
	WEST ALLEY	5801-5917 N Broadway							
	ARDMORE	Street	Street Closed From CTA Tracks to Winthrop Ave	Street Closed From CTA Tracks to Winthrop Ave	Street Closed From CTA Tracks to Winthrop Ave	Street Closed From CTA Tracks to Winthrop Ave	Street Closed From CTA Tracks to Winthrop Ave	Street Closed From CTA Tracks to Winthrop Ave	Street Closed From CTA Tracks to Winthrop Ave
	EAST ALLEY	5700-5759 N Winthrop Avenue	Extended Alley Closures No local access, alternate parking provided	Extended Alley Closures No local access, alternate parking provided	Extended Alley Closures No local access, alternate parking provided	Extended Alley Closures No local access, alternate parking provided	Extended Alley Closures No local access, alternate parking provided	Extended Alley Closures No local access, alternate parking provided	Extended Alley Closures No local access, alternate parking provided
	WEST ALLEY	5701-5759 N Broadway							
	HOLLYWOOD	Street							
	EAST ALLEY	5600-5658 N Winthrop Avenue	Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)
	WEST ALLEY	5601-5659 N Broadway							
	Bryn Mawr	Temporary Station & Street	Parking Lane Closures On west side of CTA tracks		Parking Lane Closures On west side of CTA tracks	Street Closed From CTA Tracks to Winthrop Ave, one sidewalk remains open when possible	Parking Lane Closures On west side of CTA tracks		Parking Lane Closures On west side of CTA tracks
	EAST ALLEY	5500-5558 N Winthrop Avenue	Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)
	WEST ALLEY	5501-5543 Broadway							
	CATALPA	Street						Street Closed From CTA Tracks to Winthrop Ave, one sidewalk remains open when possible	Street Closed From CTA Tracks to Winthrop Ave, one sidewalk remains open when possible
	EAST ALLEY	5400-5458 N Winthrop Avenue	Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)
	WEST ALLEY	5401-5459 N Broadway							
	BALMORAL	Street							
	EAST ALLEY	5300-5359 N Winthrop Avenue	Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)
	WEST ALLEY	5301-5359 N Broadway							
	Berwyn	Street							
	EAST ALLEY	5200-5258 N Winthrop Avenue	Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)
	WEST ALLEY	5201-5259 N Broadway							
	FOSTER	Street							
	EAST ALLEY	5100-5132 N Winthrop Avenue	Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)
WEST ALLEY	5103-5156 N Broadway								
WINONA	Street								
EAST ALLEY	5000-5062 N Winthrop Avenue			Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)	
WEST ALLEY	5001-5069 N Broadway								
Argyle	Temporary Station & Street								
EAST ALLEY	4900-4954 N Winthrop Avenue			Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)	
WEST ALLEY	4901-4955 N Broadway								
AINSLIE	Street								
EAST ALLEY	4800-4848 N Winthrop Avenue			Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)		Local access maintained outside of work hours (7am-7pm)	
WEST ALLEY	4801-4887 N Broadway								
Lawrence	Street								Street Closed From CTA Tracks to Winthrop Ave
EAST ALLEY	4700-4758 N Winthrop Avenue					Daily Alley Closures Local access maintained outside of work hours (7am-7pm)		Daily Alley Closures Local access maintained outside of work hours (7am-7pm)	
LELAND	Street								
Wilson	Station & Street								
EAST ALLEY	4600-4664 N Broadway Avenue								
SUNNYSIDE	Street								
EAST ALLEY	4400-4476 N Broadway (N Sunnyside Avenue)							Daily Alley Closures Local access maintained outside of work hours (7am-7pm)	Daily Alley Closures Local access maintained outside of work hours (7am-7pm)
MONTROSE	Street								
EAST ALLEY	4308-4364 N Kenmore Avenue								
BUENA	Street								
EAST ALLEY	4200-4154 N Kenmore Avenue							Daily Alley Closures Local access maintained outside of work hours (7am-7pm)	Daily Alley Closures Local access maintained outside of work hours (7am-7pm)
IRVING PARK	Street								
NOTES									
• Advance Utility Relocation (AUR) work is generally Barn-Bryn with occasional right work. Access to parking garages may be restricted • Deliveries and garbage pick-up maintained during alley closures									