

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK July to October, 2022 (See the following page for details on the next four weeks)	
Major Elements of Work & Associated Impact	
Station and Service Impacts	
<p><b>Lawrence and Brynawc stations are closed for reconstruction.</b>                      Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2024.</p>	
<b>Track Structure Foundation Construction</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	Closure of <b>Albaine St and Ardmore Ave</b> ; Weekend closure of <b>Lawrence Ave</b> ; Extended alley closures east of the tracks from <b>Ardmore Ave to Thorndale Ave</b> and <b>Argyle St to Lawrence Ave</b> . Alternate parking provided when garages/spaces blocked
<b>Track Column Construction</b>	
Timing	Weekdays throughout the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Berwyn Ave to Albaine St and Ardmore Ave to Thorndale Ave</b>
<b>Track Structure Segment Installation &amp; Span Alignment</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	Segments - <b>Catalpa Ave</b> closed; Closure of <b>Balmoral Ave</b> ; Daily alley closures east of the tracks from <b>Catalpa Ave to Berwyn Ave</b> . Alternate parking provided when garages/spaces blocked Span - Daily intermittent alley closures east of the tracks from <b>Ardmore Ave to Balmoral Ave</b>
<b>Track Structure Abatement and Painting &amp; Drip Pan Installation</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	The parking lot under the CTA tracks, west of the alley behind 4400-4458 N Broadway, will be inaccessible. Alternating sidewalk closures and traffic lane shifts on <b>Montrose Ave</b> under the CTA Tracks
<b>Bryn Mawr Temporary Station Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Bryn Mawr Ave to Catalpa Ave</b> ; Intermittent sidewalk closures on <b>Bryn Mawr Ave and Catalpa Ave</b>
<b>Argyle Temporary Station &amp; Winona Relay Room Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Extended alley closures east of the tracks between <b>Winona St and Foster Ave</b> ; Closure will alternate between south half first and then north half; Intermittent sidewalk and parking lane closures on <b>north side of Winona St and south side of Foster Ave</b>
<b>Track Installation</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Ardmore Ave to Bryn Mawr Ave</b>
<b>Track Structure Foundation Construction</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	Weekend closure of <b>Lawrence Ave</b> ; Extended alley closures east of the tracks from
<b>Track Column Construction</b>	
Timing	Weekdays throughout the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Winona St to Lawrence Ave</b> and <b>Ardmore Ave to Thorndale Ave</b>
<b>Track Structure Segment Installation &amp; Span Alignment</b>	
Timing	Weekdays and weekends, throughout the month; Night work beginning 8/1
Street and Alley Closures	Segment - <b>Balmoral Ave</b> closed; Daily alley closures east of the tracks from <b>Balmoral Ave to Foster Ave</b> . Alternate parking provided when garages/spaces blocked Spans - Intermittent daily alley closures east of the tracks from <b>Catalpa Ave to Berwyn</b>
<b>Track Structure Abatement and Painting &amp; Drip Pan Installation</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	The parking lot under the CTA tracks, west of the alley behind 4400-4458 N Broadway, will be inaccessible. Alternating sidewalk closures and traffic lane shifts on <b>Montrose Ave</b> under the CTA Tracks through the beginning of the month
<b>Retaining Wall Repairs, Embankment Drainage</b>	
Timing	Weekdays through the month
Location	Daily intermittent alley closures east of the tracks from <b>Ardmore Ave to Thorndale Ave</b> <b>Winona St to Argyle St</b> and <b>Albaine St to Lawrence Ave</b> .
<b>Bryn Mawr Temporary Station Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Bryn Mawr Ave to Catalpa Ave</b> ; Intermittent sidewalk closures on <b>Bryn Mawr Ave and Catalpa Ave</b>
<b>Argyle Temporary Station &amp; Winona Relay Room Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Extended alley closures east of the tracks between <b>Winona St and Foster Ave</b> ; Closure will alternate between south half first and then north half; Intermittent sidewalk and parking lane closures on <b>north side of Winona St and south side of Foster Ave</b>
<b>Track Installation</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Bryn Mawr Ave to Balmoral Ave</b>
<b>Track Structure Installation (Steel Beams)</b>	
Timing	Weekdays toward the end of the month
Street and Alley Closures	Intermittent extended closures of <b>Ardmore Ave</b> ; Daily alley closures east of the tracks from <b>Ardmore Ave to Thorndale Ave</b> . Intermittent sidewalk closures on <b>Ardmore Ave</b> , alternating north and south
<b>Track Structure Foundation Construction</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	Extended alley closures east of the tracks from <b>Lawrence Ave to Leland Ave</b> . Alternate parking provided when garages/spaces blocked
<b>Track Column Construction</b>	
Timing	Weekdays throughout the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Argyle St to Lawrence Ave</b>
<b>Track Structure Segment Installation &amp; Span Alignment</b>	
Timing	Weekdays and weekends, throughout the month; Night work
Street and Alley Closures	Segment - <b>Balmoral Ave</b> closed; Overnight closure of <b>Foster Ave</b> ; Daily alley closures east of the tracks from <b>Berwyn Ave to Winona Ave</b> . Alternate parking provided when garages/spaces blocked Span - Daily intermittent alley closures east of the tracks from <b>Balmoral Ave to Foster Ave</b>
<b>Track Structure Abatement and Painting</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	The parking lot under the CTA tracks, west of the alley behind 4400-4458 N Broadway, will be inaccessible.
<b>Retaining Wall Repairs &amp; Embankment Drainage</b>	
Timing	Weekdays through the month
Location	Daily intermittent alley closures east of the tracks from <b>Winona St to Argyle Ave</b> .
<b>Bryn Mawr Temporary Station Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Bryn Mawr Ave to Catalpa Ave</b> ; Intermittent sidewalk closures on <b>Bryn Mawr Ave and Catalpa Ave</b>
<b>Argyle Temporary Station &amp; Winona Relay Room Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks between <b>Winona St and Foster Ave</b>
<b>Track Installation</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Bryn Mawr Ave to Balmoral Ave</b>
<b>Track Structure Installation (Steel Beams)</b>	
Timing	Weekdays toward the end of the month
Street and Alley Closures	Intermittent extended closures of <b>Ardmore Ave</b> ; Daily alley closures east of the tracks from <b>Ardmore Ave to Thorndale Ave</b> . Intermittent sidewalk closures on <b>Ardmore Ave</b> , alternating north and south
<b>Track Column Construction</b>	
Timing	Weekdays throughout the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Lawrence Ave to Leland Ave</b>
<b>Track Structure Segment Installation &amp; Span Alignment</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	<b>Balmoral Ave</b> closed; <b>Winona St</b> closed; Daily alley closures east of the tracks from <b>Berwyn Ave to Argyle St</b> . Alternate parking provided when garages/spaces blocked
<b>Track Structure Abatement and Painting</b>	
Timing	Weekdays and weekends, throughout the month
Street and Alley Closures	The parking lot under the CTA tracks, west of the alley behind 4400-4458 N Broadway, will be inaccessible.
<b>Retaining Wall Repairs &amp; Embankment Drainage</b>	
Timing	Weekdays through the month
Location	Daily intermittent alley closures east of the tracks from <b>Winona St to Argyle Ave</b> .
<b>Bryn Mawr Temporary Station Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Bryn Mawr Ave to Catalpa Ave</b> ; Intermittent sidewalk closures on <b>Bryn Mawr Ave and Catalpa Ave</b>
<b>Argyle Temporary Station &amp; Winona Relay Room Construction</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks between <b>Winona St and Foster Ave</b>
<b>Track Installation</b>	
Timing	Weekdays through the month
Street and Alley Closures	Daily alley closures east of the tracks from <b>Bryn Mawr Ave to Balmoral Ave</b>
<b>Track Structure Installation (Steel Beams)</b>	
Timing	Weekdays toward the end of the month
Street and Alley Closures	Intermittent extended closures of <b>Ardmore Ave</b> ; Daily alley closures east of the tracks from <b>Ardmore Ave to Thorndale Ave</b> . Intermittent sidewalk closures on <b>Ardmore Ave</b> , alternating north and south

July  
2022

August  
2022

September  
2022

October  
2022

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 4-WEEK OUTLOOK		Weekdays (07/11 - 07/15/2022)	Weekend (generally Friday PM to Monday AM) (07/15 - 07/18/2022)	Weekdays (07/18 - 07/22/2022)	Weekend (generally Friday PM to Monday AM) (07/22 - 07/25/2022)	Weekdays (07/25 - 07/29/2022)	Weekend (generally Friday PM to Monday AM) (07/29 - 08/01/2022)	Weekdays (08/01 - 08/05/2022)	Weekend (generally Friday PM to Monday AM) (08/05 - 08/08/2022)	
<b>Major Elements of Work</b>		<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> <li>Bridge Drainage Installation</li> <li>Bryn Mawr Temp Station Foundation</li> <li>Drip Pan Installation</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> <li>Retaining Wall Repairs</li> <li>Bridge Drainage Installation</li> <li>Bryn Mawr Temp Station Foundation</li> <li>Drip Pan Installation</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> <li>Retaining Wall Repairs</li> <li>Bridge Drainage Installation</li> <li>Bryn Mawr Temp Station Foundation</li> <li>Drip Pan Installation</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> <li>Retaining Wall Repairs</li> <li>Bridge Drainage Installation</li> <li>Bryn Mawr Temp Station Foundation</li> <li>Drip Pan Installation</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> </ul>	<ul style="list-style-type: none"> <li>Track Foundation Drilling</li> <li>Track Column Construction</li> <li>Track Support Segment Installation</li> <li>Track Structure Abatement and Painting</li> </ul>
<b>Jarvis to Granville</b>	Stations									
<b>Thorndale</b>	Station & Street									
<b>EAST ALLEY</b>	3600-3600 N Winthrop Avenue	<b>Extended Alley Closure</b> Local access maintained outside of work hours	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Daily Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended &amp; Daily Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended &amp; Daily Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended &amp; Daily Alley Closure</b> Local access and parking closed; garbage pickup maintained	
<b>WEST ALLEY</b>	3601-3617 N Broadway									
<b>ARDMORE</b>	Street		<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop					
<b>EAST ALLEY</b>	3700-3700 N Winthrop Avenue	<b>Daily Alley Closure</b> Local access maintained outside of work hours								
<b>WEST ALLEY</b>	3701-3700 N Broadway									
<b>HOLLYWOOD</b>	Street									
<b>EAST ALLEY</b>	3600-3600 N Winthrop Avenue	<b>Daily Alley Closure</b> Local access maintained outside of work hours								
<b>WEST ALLEY</b>	3601-3600 N Broadway									
<b>Bryn Mawr</b>	Temporary Station & Street									
<b>EAST ALLEY</b>	3500-3500 N Winthrop Avenue	<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		
<b>WEST ALLEY</b>	3500-3500 Broadway									
<b>CATALPA</b>	Street		<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop					
<b>EAST ALLEY</b>	3400-3400 N Winthrop Avenue	<b>Extended Alley Closure</b> Contractor will provide alternative parking to affected residents, set material, garbage and recycling pickup. Dual street closure required for equipment mobilization								
<b>WEST ALLEY</b>	3401-3400 N Broadway									
<b>BALMORAL</b>	Street	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	<b>Street Closure</b> From the CTA Tracks to N Winthrop	
<b>EAST ALLEY</b>	3300-3300 N Winthrop Avenue	<b>Daily Alley Closure</b> Local access maintained outside of work hours	<b>Daily Alley Closure</b> Local access maintained outside of work hours	<b>Daily Alley Closure</b> Local access maintained outside of work hours	<b>Daily Alley Closure</b> Local access maintained outside of work hours	<b>Daily Alley Closure</b> Local access maintained outside of work hours	<b>Daily Alley Closure</b> Local access maintained outside of work hours	<b>Daily Alley Closure</b> Local access maintained outside of work hours	<b>Daily Alley Closure</b> Local access maintained outside of work hours	
<b>WEST ALLEY</b>	3301-3300 N Broadway									
<b>Benwyn</b>	Street									
<b>EAST ALLEY</b>	3200-3200 N Winthrop Avenue	<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		
<b>WEST ALLEY</b>	3201-3200 N Broadway									
<b>FOSTER</b>	Street									
<b>EAST ALLEY</b>	3100-3100 N Winthrop Avenue	<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		
<b>WEST ALLEY</b>	3101-3100 N Broadway									
<b>WINONA</b>	Street									
<b>EAST ALLEY</b>	3000-3000 N Winthrop Avenue	<b>Daily Alley Closure</b> Local access maintained outside of work hours				<b>Daily Alley Closure</b> Local access maintained outside of work hours		<b>Daily Alley Closure</b> Local access maintained outside of work hours		
<b>WEST ALLEY</b>	3001-3000 N Broadway									
<b>Argyle</b>	Temporary Station & Street									
<b>EAST ALLEY</b>	4900-4900 N Winthrop Avenue									
<b>WEST ALLEY</b>	4901-4900 N Broadway									
<b>ANSIE</b>	Street									
<b>EAST ALLEY</b>	4800-4800 N Winthrop Avenue	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	
<b>WEST ALLEY</b>	4801-4800 N Broadway									
<b>Lawrence</b>	Street						<b>Street Closure</b> From the CTA Tracks to N Winthrop			
<b>EAST ALLEY</b>	4700-4700 N Winthrop Avenue						<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	<b>Extended Alley Closure</b> Local access and parking closed; garbage pickup maintained	
<b>LELAND</b>	Street									
<b>Wilson</b>	Station & Street									
<b>EAST ALLEY</b>	4500-4500 N Broadway Avenue									
<b>SUNNYSIDE</b>	Street									
<b>EAST ALLEY</b>	4400-4400 N Broadway (N. Sunnyside Avenue)	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	<b>No Parking in lot west of alley/closure with the CTA tracks</b> Parking lot will be inaccessible for the duration of the work	
<b>MONTROSE</b>	Street	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	<b>Alternating sidewalk closures on the north and south side with traffic lane shifts</b>	
<b>EAST ALLEY</b>	4300-4300 N Kenmore Avenue									
<b>BUENA</b>	Street									
<b>EAST ALLEY</b>	4200-4200 N Kenmore Avenue									
<b>IRVING PARK</b>	Street									

**NOTES**  
 \*Deliveries and garbage pick-up maintained during alley closures  
 \*Work hours are generally 7am-7pm unless otherwise noted