

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK April to July 2025 (See the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
Station and Service Impacts		
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025		
April 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley Impacts adjacent to Station Construction; Daily Lane shifts & sidewalk closures throughout the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & Sidewalk closures for 1 week during the middle of the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & Sidewalk closures throughout the month; 56-hour weekday closure of <b>Argyle St</b> occurring mid-month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended closure of the alley entrance on the west side of the tracks on the north side of <b>Lawrence Ave</b> throughout the month; Daily Lane shifts & sidewalk closures throughout the month;
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Westbound Lane Closure of <b>Berwyn Ave</b> during the first half of the month; Extended Closure of the East alley between <b>Ainslie St</b> and <b>Lawrence Ave</b> throughout the month; Extended Closure of the West alley between <b>Berwyn Ave</b> and <b>Foster Ave</b> throughout the month; Extended Closure of the East alley between <b>Argyle St</b> and <b>Ainslie St</b> (uncompleted south portion) occurring during the second half of the month; Extended Closure of the West alley between <b>Ainslie St</b> and <b>Lawrence Ave</b> starting the second half of the month; Extended Lane Shift and Sidewalk Closure of <b>Ainslie St</b> starting the second half of the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work occurring throughout the project area
May 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures through the first half of the month
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures through the first half of the month
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures through the first half of the month
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Lane shifts & sidewalk closures through the first half of the month
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Lane Shift and Sidewalk Closure of <b>Ainslie St</b> during the first half of the month; Extended Closure of the East alley between <b>Winona St</b> and <b>Argyle St</b> (uncompleted south portion) occurring during the month; Extended North Sidewalk Closure of <b>Argyle St</b> moving into an Extended South Sidewalk Closure of <b>Argyle St</b> ; Extended Closure of the West alley between <b>Ainslie St</b> and <b>Lawrence Ave</b> throughout the month; Asphalt resurfacing between <b>Catalpa Ave</b> and <b>Berwyn Ave</b> starting mid-month
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work occurring throughout the project area
June 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended South Sidewalk Closure of <b>Argyle St</b> during the first half of the month; Extended Closure of the East alley between <b>Lawrence Ave</b> and <b>Leland Ave</b> throughout the month; Extended Closure of the East alley between <b>Foster Ave</b> and <b>Winona St</b> occurring throughout the month; Extended Street Closure of <b>Argyle St</b> starting the second half of the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work occurring throughout the project area
July 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Street Closure of <b>Argyle St</b> throughout the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work occurring throughout the project area

[illegible]