

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 September - December

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact	
September	Open Deck Track Work Installation
	Timing: The alley will open September 3rd, 2021
	Location: Alleys behind Newport Ave/Roscoe Ave and Sheffield Ave/Seminary Ave
	Alley Impacts: Crews present but access to parking is maintained
	Temporary Track Construction
	Timing: Partial daily alley closures.
	Location: School street in between Sheffield Avenue and Clark Street and Wilton Street in between School street and Belmont Avenue
	Alley Impacts: The alley behind of 3221-3259 N. Sheffield Avenue
	Vautravers Building Post Move Structural Work
	Timing: Weekdays throughout the month
Community Impact: Newport Ave between Clark St and the CTA tracks	
Street Impacts: Parking lane and sidewalk closures on Newport Ave between Clark St and the CTA tracks	
Rivet Removal	
Timing: 9/13 to 9/17/2021	
Location: Intersection of Sheffield Avenue and Roscoe Street.	
Street Impacts: Street closure on Sheffield Avenue, Lane shift on Roscoe Street, Parking lane closure, sidewalk closure.	
October	Temporary Track Construction (cont., see above for details)
	Timing: Weekdays throughout the month
	Vautravers Building Post Move Structural Work (cont., see above for details)
	Timing: Weekdays throughout the month
	Open Deck Track Work Installation (cont., see above for details)
	Timing: Weekdays throughout the month
	Bypass Slide in Work
	Timing: 10/20 to 11/03/2021
	Location: Lot located at School Street and Wilton Avenue
	Service Impact: Brown line and Red line service delays.
	Foundation Installation
	Timing: Weekdays throughout the month
	Location: The corner of Clark Street and Roscoe Street
Street Impacts: Lane shift, sidewalk and parking line impacts.	
Kenmore Interlocking Work	
Timing: Potential weekend work.	
Service Impacts: Potential shuttle buses between Belmont and Southport	
Alley Impacts: Extended closure of alleys behind 1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue; restricted parking access	
November	Temporary Track Construction (cont., see above for details)
	Timing: Alley impacts still being determined
	Vautravers Building Post Move Structural Work (cont., see above for details)
	Timing: Weekdays throughout the month
	Kenmore Interlocking Work
	Timing: 11/11 to 11/22/2021
	Service Impacts: Potential shuttle buses between Belmont and Southport
	Alley Impacts: Extended closure of alleys behind 1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue; restricted parking access
	Foundation Installations (cont., see above for details)
Timing: Alley impacts still being determined and potential weekend and overnight work	
Bypass Slide in Work (cont., see above for details)	
Timing: Weekdays throughout the month	
December	Temporary Track Construction (cont., see above for details)
	Timing: Alley impacts still being determined
	Vautravers Building Post Move Structural Work (cont., see above for details)
	Timing: Weekdays throughout the month
	Foundation Installation (cont., see above for details)
Timing: Alley impacts still being determined and potential weekend and overnight work	

Red-Purple Bypass Project Area 4-Week Outlook Map

Major Element of work and their associated impact in the next four weeks

Work subject to change due to weather and conditions

