

RED-PURPLE BYPASS PROJECT AREA 4-MONTH OUTLOOK September to December - 2022 <i>(See below and the following page for details on the next four weeks)</i>	
Major Elements of Work & Associated Impact	
September 2022	Track Structure Foundation Rehabilitation
	Timing Weekdays and Saturdays throughout the month
	Location Alley behind 1002 - 1042 W. Roscoe St, 1015 - 1043 W. Newport Ave, 3400 - 3420 N. Sheffield Ave, 3401 - 3425 N. Seminary Ave; Alley behind 3301 - 3359 N Sheffield Ave; The intersection of W. Roscoe St and N. Sheffield Ave
	Street and Alley Impacts Extended Alley Closure; Traffic lane shifts and sidewalk closures at the Sheffield Ave and Roscoe St intersection
	Vautravers Building Rehabilitation
	Timing Weekdays through the month
	Location Construction lot south of Newport Ave
	Red and Purple Line Drilled Shaft Installations
	Timing Weekdays and weekends through the month
	Location CTA Right-of-Way between School St and Roscoe St - on hold
	Red and Purple Line Micropile and Foundation Installation
	Timing Weekdays and weekends during the month.
	Location North side of Newport Ave from the CTA tracks west to just past the alley
	Street Impacts Sidewalk and Parking Lane closed; Entrance to alley blocked, alley still accessible from Cornelia
	Red and Purple Line Column Installations
	Timing Weekdays throughout the month
Location CTA Right-of-Way north and south of School St	
Red and Purple Line Track Support Structure Installation	
Timing Weekdays throughout the month	
Location CTA Right-of-Way north and south of School St	
Street Impacts Closure of School St	
Red and Purple Line Track Structure Decking Installation	
Timing Weekdays throughout the month	
Location South of Roscoe St, headed south	
October 2022	Track Structure Foundation Rehabilitation <small>(cont., see above for details)</small>
	Timing Weekdays and Saturdays through the month
	Vautravers Building Rehabilitation
	Timing Weekdays through the month
	Location Construction lot south of Newport Ave
	Track Structure Steel Rehabilitation
	Timing One week at the beginning of the month
	Location Intersection of Roscoe St and Sheffield Ave
	Street Impacts Full closure of Intersection; Kenmore Ave will be two-way during the duration
	Red and Purple Line Micropile and Foundation Installation <small>(cont., see above for details)</small>
	Timing Weekdays and weekends through the beginning half of the month
	Red and Purple Line Column Installations <small>(cont., see above for details)</small>
	Timing Weekdays throughout the month
	Red and Purple Line Track Support Structure Installation <small>(cont., see above for details)</small>
	Timing Weekdays throughout the month
	Location CTA Elevated Structure south of School St
Red and Purple Line Track Structure Decking Installation <small>(cont., see above for details)</small>	
Timing Weekdays throughout the month	
November 2022	Track Structure Foundation Rehabilitation <small>(cont., see above for details)</small>
	Timing Weekdays and Saturdays through the month
	Red and Purple Line Track Support Structure Installation <small>(cont., see above for details)</small>
	Timing Weekdays throughout the month
	Location Intersection of Clark St and Roscoe St; North of Newport
	Street Impacts Closure of Clark St and Roscoe St; Closure of Newport
	Red and Purple Line Track Structure Decking Installation <small>(cont., see above for details)</small>
	Timing Weekdays throughout the month
	Clark Relay House
	Timing Weekdays throughout the month
Location Constructin lot south of Roscoe St	
Red and Purple Line Track Rail Installation	
Timing Weekdays throughout the month	
Location Construction lot south of Newport Ave	
December 2022	Track Structure Foundation Rehabilitation <small>(cont., see above for details)</small>
	Timing Weekdays and Saturdays through the month
	Red and Purple Line Track Support Structure Installation <small>(cont., see above for details)</small>
	Timing Weekdays throughout the month
	Street Impacts Closure of Clark St and Roscoe St
	Red and Purple Line Track Structure Decking Installation <small>(cont., see above for details)</small>
	Timing Weekdays throughout the month
	Clark Relay House <small>(cont., see above for details)</small>
	Timing Weekdays throughout the month
	Red and Purple Line Track Rail Installation <small>(cont., see above for details)</small>
Timing Weekdays throughout the month	

