

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 January to April 2024

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact		
January 2024	Track and Signal Demolition	
	Timing	Weekdays and Weekends in the first half of the month
	Location	Beginning at Newport Ave and moving South
	Street and Alley Impacts	Lane shifts and sidewalk closures at streets under the CTA Structure
	Red and Purple Line Demolition	
	Timing	Weekdays and Weekends throughout the month
	Street and Alley Impacts	Extended street closure of the intersection at Clark St and Roscoe St; Daily Street Closures at School St
	Red and Purple Line Drilled Shaft Installation	
	Timing	Weekdays and Weekends in the second half of the month
	Location	Beginning at the construction lot between Newport Ave and Roscoe St
	Street and Alley Impacts	Street Closures and Lane Shifts
	Red and Purple Line Column Construction	
Timing	Weekdays and Weekends throughout the month	
Location	Beginning at Newport Ave and moving South	
February 2024	Track Structure Steel Rehabilitation	
	Timing	Weekdays and Saturdays throughout the month
	Location	Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	Street and Alley Impacts	Intermittent Alley blockages
	Red and Purple Line Demolition	
	Timing	Weekdays and Weekends during the first half of the month
	Location	Work in the construction lot south of Roscoe St
	Red and Purple Line Drilled Shaft Installation	
	Timing	Weekdays and Weekends throughout the month
	Location	Continuing south towards Belmont Station
	Street and Alley Impacts	Street Closures and Sidewalk Impacts at Roscoe St
	Red and Purple Line Column Construction	
Timing	Weekdays and Weekends throughout the month	
Location	Continuing south towards Belmont Station	
Street and Alley Impacts	Street Closures and Lane Shifts	
March 2024	Track Structure Steel Rehabilitation (cont., see above for details)	
	Timing	Weekdays and Saturdays during the first half of the month
	Red and Purple Line Drilled Shaft Installation	
	Timing	Weekdays and Weekends throughout the month
	Location	Continuing south towards Belmont Station
	Street and Alley Impacts	Street Closures and Sidewalk Impacts at School St
	Red and Purple Line Column Construction	
	Timing	Weekdays and Weekends throughout the month
	Location	Continuing south towards Belmont Station
	Street and Alley Impacts	Lane Shifts and Sidewalk Closures
	Red and Purple Line Track Support Structure Installation	
	Timing	Weekdays and Weekends during the second half of the month
Street and Alley Impacts	Street closure of the intersection at Clark St and Roscoe St	
April 2024	Red and Purple Line Column Construction	
	Timing	Weekdays and Weekends throughout the month
	Location	Continuing south towards Belmont Station
	Street and Alley Impacts	Lane Shifts and Sidewalk Closures
	Red and Purple Line Track Support Structure Installation	
	Timing	Weekdays and Weekends throughout the month
	Street and Alley Impacts	Street Closures and Lane Shifts
	Signal House Drilled Shaft Installation	
	Timing	Weekdays and Saturdays throughout the month
	Location	W Grace St The alley behind 3733 - 3763 N Sheffield Ave
	Street and Alley Impacts	Street closure; Alley closure

