

ORDINANCE NO. 018-63

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contract change orders that individually or cumulatively increase the original contract value by more than 10% of the original contract value require approval by the Chicago Transit Board; and

WHEREAS, Contract change orders that extend the contract completion or termination date by more than twelve months require approval by the Chicago Transit Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% and/or extend the contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following contract change orders:

- 1.1 Contract No. B10OP00931R – Galls, LLC
Original Ordinance No. 011-171
Description: *Request for Proposals for off-the shelf uniforms for CTA's operating and maintenance personnel for a period of up to five years with two one-year options from the date of contract execution.*

Change Order No. 2 provides for additional funding for a six month time extension. The contract provides uniform or work clothing for Bus/Rail Operations and Maintenance personnel. Per Local 241/308 bargaining agreement, Operating personnel must purchase uniforms or work clothing from an authorized uniform vendor. These uniforms must also be made of CTA approved materials. This change order provides for the additional funding of \$350,000.00 as requested by Transit Operations and Maintenance staff. The additional amount provides funding for the six month time period. This change order will ensure uninterrupted services until a new contract can be advertised and awarded.

Total Change Order No. 2: \$350,000.00 + 6 month time extension

Revised Contract Amount: \$11,750,000.00 + 6 month time extension

Ordinance No. 018-63
(Continued) -2

- 1.2 Contract Nos. C12FR101272861A-TY Lin International;
C12FR101272861B – HNTB Corporation; C12FR101272861C – WSP,
USA, Inc.; C12FR101272861D – CWC Transit Group; C12FR101272861E
– Alfred Benesch & Company; C12FR101272861F- H.W. Lochner, Inc.;
C12FR101272861G – exp. US Services, Inc.; C12FR101272861H – STV,
Inc.; C12FR101272861I-Parsons Globetrotters – JV; C12FR101272861J -
TranSystems

Original Ordinance No. 012-109

Description: *General Engineering Consultant II services, as required, for up to five years from date of contract execution through task orders.*

The purpose of Change Order No.1 is to request a second one-year time extension for each contract to August 30, 2019. The extension will provide time for CTA to procure a new GEC III contract.

Total Change Order No. 1: \$0.00 + *One year time extension*

Revised Contract Amount: \$120,000,000.00 + *One year time extension*

- 1.3 Contract No. B14OP01980 – Caremark PCS Health, LLC

Original Ordinance No. 014-67

Description: *Provide a self-funded Prescription Drug Pharmacy Network and Prescription Drug Mail Order Program services for CTA Employees for a period of up to three years with two one-year options from July 1, 2014*

Change Order No. 2 provides for additional funding in the amount of \$14,000,000.00 to fund the contract for the six month extension period. CTA is currently participating in the joint procurement process with other City of Chicago agencies in an effort to minimize the impact of rising prescription drug costs through combined purchasing power. In order for CTA to have sufficient time to negotiate and award a new contract for these services a six month extension was requested. Additional funding has become necessary to fund the contract for the extension period.

Total Change Order No. 2: \$14,000,000.00

Revised Contract Amount: \$114,000,000.00

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Assistant Secretary

July 13, 2018

July 13, 2018