

ORDINANCE NO. 018-118

AN ORDINANCE AUTHORIZING  
AMENDMENT OF A CONTRACT  
WITH T.Y. LIN INTERNATIONAL  
GREAT LAKES INC. FOR  
PRELIMINARY ENGINEERING  
CONSULTING SERVICES FOR THE  
RED AND PURPLE MODERNIZATION  
(RPM) PHASE ONE PROJECT

---

WHEREAS, The Chicago Transit Authority ("Authority") is undertaking a project to rebuild stations and rail infrastructure on the Red and Purple Lines, also known as the Red and Purple Modernization Project ("RPM"); and

WHEREAS, The Authority awarded a contract to T.Y. Lin International Great Lakes Inc. ("T.Y. Lin") under Requisition No. C14FI101542505 for Preliminary Engineering Consulting ("PEC") services for RPM Phase One to establish the full scope of the project, prepare bridging documents, identify and mitigate risks, develop plans, document conditions, and develop an engineer's estimate and project master schedule; and

WHEREAS, The Authority needs additional PEC services for the design-build phase of RPM Phase One to assist with the review of design and construction documents submitted by the RPM Phase One Design-Build Contractor and provide expertise in civil engineering, structural engineering, signal and train control system engineering, communications and traction power engineering, mechanical, electrical, and plumbing systems, traction power engineering, and architecture; and

WHEREAS, Staff recommends an amendment to the contract with T.Y. Lin for PEC services to extend the end date of the contract from December 31, 2019 to April 30, 2021 and to increase the total amount of the contract by Eight Million Sixty Thousand Three Hundred Ninety-Five Dollars (\$8,060,395.00); and

WHEREAS, The Board has determined that it is in the best interests of the Authority to extend the current contract with T.Y. Lin to provide the PEC services needed; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, or his designee, is hereby authorized to enter into a contract amendment with T.Y. Lin International Great Lakes Inc. for Preliminary Engineering Consulting services for Phase One of the Red and Purple Modernization Project to extend the end date of the contract from December 31, 2019 to April 30, 2021 and to increase the total amount of the contract by Eight Million Sixty Thousand Three Hundred Ninety-Five Dollars (\$8,060,395.00).

ORDINANCE NO. 018-118  
(Continue) -2

SECTION 2. The Chairman, or his designee, is further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

December 12, 2018

---

Assistant Secretary

December 12, 2018