

ORDINANCE NO. 021-97

AN ORDINANCE AUTHORIZING AN
AMENDMENT TO A CONTRACT
APPROVED BY THE CHICAGO
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Chicago Transit Board now require approval of contract amendments; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, or his designee, and the President of the Chicago Transit Authority and Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract amendment:

- 1.1 Contract No. C14FI101542505 – T.Y. Lin International Great Lakes Inc.
Original Ordinance No. 014-94
Description: *Preliminary Engineering (PEC) Services for Red and Purple Modernization (RPM) Phase One Project.*

This Contract Amendment No. 4 provides for approval of a one-year time extension. The contract provides for the design-build for the Red and Purple Modernization (RPM) Phase One Project. Additionally, upon completion of the preliminary engineering documents, and award of the RPM Phase One Design - Build Contractor (DBC), the PEC contract requires support during the DBC's design phase of the RPM Project. The Chicago Transit Authority has determined that additional PEC support is necessary during the DBC's design review phase. Therefore, this amendment provides additional PEC support required to meet critical deadlines for the DBC's design phase for the RPM Phase One Project, authorizes continued PEC design phase services, and extends the PEC contract term from April 30, 2021 to April 30, 2022.

Contract Amendment No. 4 Approval for One Year Amount: \$0.00
Revised Contract Amount: \$ 31,728,312.00

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Assistant Secretary

August 11, 2021

August 11, 2021