Weather and other conditions may create work changes

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA
3-MONTH OUTLOOK

December 2025 to February 2026

(See the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

	Punchlist Activities	
December 2025	Timing	Weekdays and Saturdays throughout the month
	Location	Work occuring throughout the project area
January 2026	No Significant Work Anticipated	
February 2026	No Significant Work Anticipated	

If you have any questions or concerns about the RPM Project, please contact:
RPM@transitchicago.com
or leave a message for callback:
1-331-303-2499
For more information about RPM, visit transitchicago.com/RPM

"Weather and other conditions may create work changes"

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 4-WEEK OUTLOOK			Weekdays	Weekend (generally Friday PM to Monday AM)	Weekdays	Weekend (generally Friday PM to Monday AM)	Weekdays	Weekend (generally Friday PM to Monday AM)	Weekdays	Weekend (generally Friday PM to Monday AM)
			12/22 - 12/26/2025	12/26 - 12/29/2025	12/29 - 01/02/2026	01/02 - 01/05/2026	01/05 - 01/09/2026	01/09 - 01/12/2026	01/12 - 01/16/2026	01/16 - 01/19/2026
Major Elements of Work			*• Punchlist Activities*	*• Punchlist Activities*	*• Punchlist Activities*	*• Punchlist Activities*	*• Punchlist Activities*	*• Punchlist Activities*	*• Punchlist Activities*	*• Punchlist Activities*
Jarvis to Granville	Stations									
Thorndale	Station & Street									
EAST ALLEY	5800-5900 N Winthrop Avenue				Intermittent Noise 12/29/25 to 1/9/26 Under the CTA Structure from N. Ardmore Avenue to approximatey 160ft north	Intermittent Noise 12/29/25 to 1/9/26 Under the CTA Structure from N. Ardmore Avenue to approximatey 160ft north	Intermittent Noise 12/29/25 to 1/9/26 Under the CTA Structure from N. Ardmore Avenue to approximatey 160ft north			
WEST ALLEY	5801-5917 N Broadway									
ARDMORE	Street									
EAST ALLEY	5700-5758 N Winthrop Avenue									
WEST ALLEY	5701-5759 N Broadway									
HOLLYWOOD	Street									
EAST ALLEY	5600-5658 N Winthrop Avenue									
WEST ALLEY	5601-5659 N Broadway									
Bryn Mawr	Temporary Station & Street									
EAST ALLEY	5500-5558 N Winthrop Avenue									
WEST ALLEY	5501-5643 Broadway									
CATALPA	Street									
EAST ALLEY	5400-5458 N Winthrop Avenue									
WEST ALLEY	5401-5459 N Broadway									
BALMORAL	Street									
EAST ALLEY	5300-5358 N Winthrop Avenue									
WEST ALLEY	5301-5359 N Broadway									
Berwyn	Street									
EAST ALLEY	5200-5258 N Winthrop Avenue									
WEST ALLEY	5201-5259 N Broadway									
FOSTER	Temporary Station & Street									
EAST ALLEY	5100-5132 N Winthrop Avenue									
WEST ALLEY	5123-5155 N Broadway									
WINONA	Temporary Station & Street									
EAST ALLEY	5000-5062 N Winthrop Avenue									
WEST ALLEY	5001-5069 N Broadway									
Argyle	Street									
EAST ALLEY	4900-4954 N Winthrop Avenue									
WEST ALLEY	4901-4955 N Broadway									
AINSLIE	Street									
EAST ALLEY	4800-4848 N Winthrop Avenue									
WEST ALLEY	4801-4887 N Broadway									
Lawrence	Street									
EAST ALLEY	4700-4758 N Winthrop Avenue									
LELAND	Street									
Wilson	Station & Street									
EAST ALLEY	4500-4564 N Broadway Avenue									
SUNNYSIDE	Street									
EAST ALLEY	4406-4476 N Broadway (N Sunnyside Avenue)									
MONTROSE	Street									
EAST ALLEY	4208-4364 N Kenmore Avenue									
BUENA	Street									
EAST ALLEY	4000-4154 N Kenmore Avenue									
IRVING PARK	Street									

NOTES:
- Deliveries and garbage pick-up maintained during alley closures
- Work hours are generally 7am-7pm unless otherwise noted

If you have any questions or concerns about the RPM Project, please contact:
RPM@transitchicago.com
or leave a message for callback:
1-331-303-2499
For more information about RPM, visit transitchicago.com/RPM