Work subject to change due to weather and conditions

RED-PURPLE BYPASS PROJECT AREA 4-MONTH OUTLOOK June 2020 - September 2020 *(See below and the following page for details on the next four weeks)*		
Major Elements of Work & Associated Impact		
June 2020	**Column Installations**	
	Timing	Weekdays for multiple weeks
	Location	At the intersection of Roscoe Ave and Sheffield Ave
	Street and Alley Closure	Parking lane and sidewalk closure on Roscoe Ave between Clark Street and Sheffield Ave; Parking lane and sidewalk closure on Sheffield Ave between Clark Street and Roscoe Ave
	Micropile Foundation Installation and Substructure Work, Lead Abatement	
	Timing	Alleys closed continuously
	Location	Alleys behind Newport Ave/Roscoe Ave and Sheffield Ave/Seminary Ave
	Street and Alley Closure	1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue
	Community Impact	Closed garage access, construction equipment noise
July 2020	**Substructure Work and Existing Structure Rehab**	
	Timing	Alleys closed continuously except between 7/3-7/12
	Location	Alleys behind Newport Ave/Roscoe Ave and Sheffield Ave/Seminary Ave
	Street and Alley Closure	1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue
	Community Impact	Closed garage access, construction equipment noise
	Underground Drainage Utilities Work	
	Timing	Weekdays near the end of the month
	Location	Roscoe Ave between Clark Street and Sheffield Ave
	Street and Alley Closure	Closure of Roscoe Ave between Clark Street and Sheffield Ave
	Column Installations	
	Timing	Weekdays for multiple weeks
	Location	In the alleys behind Sheffield Ave between Clark St and School St
	Street and Alley Closure	Daily partial alley blockages
	Traffic/Street Controller Relocation (AUR)	
	Timing	Weekdays near the end of the month
	Location	School St between Wilton Ave and the alley east of Clark St
	Street and Alley Closure	Lane shifts
	Underground Cable Utilities Work (AUR)	
	Timing	Weekdays and weekends near the end of the month
	Location	Between 3335-3427 N. Clark Street
	Street and Alley Closure	Parking lane closures on the east side of Clark Street and lane shifts
	Overhead Utilities Work (AUR)	
	Timing	Weekdays near the end of the month
	Location	The alley between Newport Ave and Cornelia Ave next to the CTA structure
	Street and Alley Closure	Daily partial alley blockages
August 2020	**Substructure Work and Existing Structure Rehab, Lead Abatement** (cont., see above for details)	
	Timing	Alleys closed continuously throughout the month
	Underground Cable Utilities Work (AUR) (cont., see above for details)	
	Timing	Weekdays and weekends near throughout the month
September 2020	**Substructure Work and Existing Structure Rehab** (cont., see above for details)	
	Timing	Alleys closed continuously except for about 3 days around Labor Day; likely includes weekend work
	Underground Cable Utilities Work (AUR) (cont., see above for details)	
	Timing	Weekdays and weekends near throughout the month

AUR - Advanced Utility Relocation

SERVICE IMPACTS

4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	06/22/2020 - 06/26/2020	06/27/2020 - 06/28/2020	06/29/2020 - 07/03/2020	07/04/2020 - 07/05/2020	07/06/2020 - 07/10/2020	07/11/2020 - 07/12/2020	07/13/2020 - 07/17/2020	07/18/2020 - 07/19/2020
Major Elements of Work								
RED LINE	Multiple service changes due to trackwork at Montrose Ave; for details see transitchicago.com/rpm/whatsnew/	Multiple service changes due to trackwork at Montrose Ave; for details see transitchicago.com/rpm/whatsnew/						

STREET IMPACTS

4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	06/22/2020 - 06/26/2020	06/27/2020 - 06/28/2020	06/29/2020 - 07/03/2020	07/04/2020 - 07/05/2020	07/06/2020 - 07/10/2020	07/11/2020 - 07/12/2020	07/13/2020 - 07/17/2020	07/18/2020 - 07/19/2020
Major Elements of Work	*• Column Installation* *• Utilities Work (AUR)*		*• Column Installation* *• Utilities Work (AUR)*	*Utilities Work (AUR)*	*Utilities Work (AUR)*	*Utilities Work (AUR)*	*• Underground Drainage Utilities Work* *• Utilities Work (AUR)*	*• Underground Drainage Utilities Work* *• Utilities Work (AUR)*
ROSCOE STREET							**Street/Sidewalk Closure** Work hours are 7am-5pm; between Clark St and Sheffield Ave	**Street/Sidewalk Closure** Work hours are 7am-5pm; between Clark St and Sheffield Ave
CLARK STREET			**Parking Lane Closure (AUR)** Work hours are 24/7; East side of street between 3335 to 3427 Clark St; traffic lanes may be shifted	**Parking Lane Closure (AUR)** Work hours are 24/7; East side of street between 3335 to 3427 Clark St; traffic lanes may be shifted	**Parking Lane Closure (AUR)** Work hours are 24/7; East side of street between 3335 to 3427 Clark St; traffic lanes may be shifted	**Parking Lane Closure (AUR)** Work hours are 24/7; East side of street between 3335 to 3427 Clark St; traffic lanes may be shifted	**Parking Lane Closure (AUR)** Work hours are 24/7; East side of street between 3335 to 3427 Clark St; traffic lanes may be shifted	**Parking Lane Closure (AUR)** Work hours are 24/7; East side of street between 3335 to 3427 Clark St; traffic lanes may be shifted
SHEFFIELD AVENUE	**Parking Lane/Sidewalk Closure** Work hours are 7am-7pm; between Clark St and Roscoe Ave; traffic lanes will be shifted	**Parking Lane/Sidewalk Closure** Work hours are 7am-7pm; between Clark St and Roscoe Ave; traffic lanes will be shifted	**Parking Lane/Sidewalk Closure** Work hours are 7am-7pm; between Clark St and Roscoe Ave; traffic lanes will be shifted					

ALLEY IMPACTS

4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	06/22/2020 - 06/26/2020	06/27/2020 - 06/28/2020	06/29/2020 - 07/03/2020	07/04/2020 - 07/05/2020	07/06/2020 - 07/10/2020	07/11/2020 - 07/12/2020	07/13/2020 - 07/17/2020	07/18/2020 - 07/19/2020
Major Elements of Work	*Substructure Work*		*• Column Installation* *• Substructure Work*		*Column Installation*		*• Column Installation* *• Substructure Work*	
ALLEY 1000-1056 W Roscoe Street, 1001-1057 W Newport Avenue	**Extended Alley Closure** Work hours are 7am-7pm; Construction and equipment noise; **Local access and parking closed** and garbage pick-up maintained	**Extended Alley Closure** **Local access and parking closed**	**Extended Alley Closure** Work hours are 7am-7pm; Construction and equipment noise; **Local access and parking closed** and garbage pick-up maintained				**Extended Alley Closure** Work hours are 7am-7pm; Construction and equipment noise; **Local access and parking closed** and garbage pick-up maintained	**Extended Alley Closure** **Local access and parking closed**
ALLEY 3401-3425 N Seminary Avenue	**Extended Alley Closure** Work hours are 7am-7pm; Construction and equipment noise; Local access only, garbage pick-up maintained	**Extended Alley Closure** Local access only	**Extended Alley Closure** Work hours are 7am-7pm; Construction and equipment noise; Local access only, garbage pick-up maintained				**Extended Alley Closure** Work hours are 7am-7pm; Construction and equipment noise; Local access only, garbage pick-up maintained	**Extended Alley Closure** Local access only
ALLEY 3401-3424 N Sheffield Avenue					**Daily Partial Alley Closure** 7am-7pm; Constructios noise; garbage pick-up maintained			

AUR - Advanced Utility Relocation

Red-Purple Bypass Project Area 4-Week Outlook Map

Major Element of work and their associated impact in the next four weeks
Work subject to change due to weather and conditions