
ORDINANCE NO. 006-157 ORDINANCE AUTHORIZING 
CHANGE ORDERS TO 
CONTRACTS APPROVED BY 
THE TRANSIT BOARD 

WHEREAS, Contracts originally approved by the Transit Board now 
require approval of contract change orders that are either an amount in excess of 10% 
of the original value of the contract or a cumulative amount in excess of $1 00,000; now, 
therefore: 

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD 
OF THE CHICAGO TRANSIT AUTHORITY: 

SECTION 1. The Chairman of said Board, or her designee, is authorized 
to approve the following contract change orders: 

1.1 Contract C05FR1 00254533- Aid ridge-Mass, a Joint Venture 
Original Ordinance No. 005-173 
Description: Install a new train control system from the Forest Park 
Terminal of the Congress Branch of the Blue Line through the Dearborn 
Subway to the Jefferson Park Station on the O'Hare Branch of the Blue 
Line 
Change Order No. 1 will modify the inverters to withstand up to 1000 volts 
of continuous DC power in order to provide a more reliable source of 
electricity to the 22 signal relay houses. 
Total Change Order No. 1: $361,179.00 
Revised Contract Amount: $173,161,179.00 

1.2 Contract C05FR1 00254533- Aid ridge-Mass, a Joint Venture 
Original Ordinance No. 005-173 
Description: Install a new train control system from the Forest Park 
Terminal of the Congress Branch of the Blue Line through the Dearborn 
Subway to the Jefferson Park Station on the O'Hare Branch of the Blue 
Line 
Change Order No. 2 provides for the installation of approximately 2,500 
light fixtures and 28,000 feet of conduit and wiring necessary to upgrade 
the lighting to meet the NFPA illumination requirement. 
Total Change Order No.2: $3,118,256.00 
Revised Contract Amount: $176,279,435.00 
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1 .3 Contract B020P01886A- Retirement Plan Advisors, LLC 
Original Ordinance No. 002-184 
Description: Professional Consulting Services to assist the Deferred 
Compensation Committee (DCC) in updating the investment policy for 457 
and 401(k) Plans for a period of up to three years, with two 1-year options 
Change Order No. 1 provides for additional funding to the contract to 
allow Retirement Plan Advisors (RPA) to continue to provide consulting 
services to the Deferred Compensation Committee (DCC) for the 
remainder of the first option year. 
Total Change Order No. 1: $29,700.00 

Exercise of Contract Option #2 
Staff recommends that the Authority exercise the second 1-year option 
and add the necessary funding. 
Total of Exercise of Contract Option #2: $32,050.00 
Revised Contract Amount: $146,500.00 

1.4 Contract C05FI1 00177587- FHP Tectonics Corp. 
Original Ordinance No. 005-88 
Description: Brown Line Capacity Expansion- Belmont & Fullerton 
Change Order No. 4 provides for the following: 
1. Building Permit Fee reimbursement for Belmont and Fullerton 

Stations. 
$15,376.00 

2. Temporary utility hut. The stainless steel material was changed to 
painted steel. In addition, the size of the hut was reduced. 
Credit ($89,761.00) 

3. Foundation only building permit fees. 
$2,286.00 

Total Change Order No.4: $72,099.00 
Revised Contract Amount: $94,939,979.00 

1.5 Contract C02FR1147- Turner Construction Company 
Original Ordinance No. 003-23 
Description: Red Line Dan Ryan Branch Renovation Construction 
Management 
Change Order No. 6 provides for a contract increase and completion date 
extension to allow for the following: 
1. Phase II additional construction management staffing 
2. Overtime hours to monitor the acceleration of the installation of 

escalators at 351
h St. station 
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3. Overtime hours for asbestos abatement work at 33'd St. walkway 
bridge 

4. Additional construction management services through construction 
contract closeout 

Total Change Order No. 6: $837,221.67 + 4 months' time extension 
Revised Contract Amount: $16,689,023.14 

1.6 Contract C03FR1661 -Kiewit-Reyes, a Joint Venture 
Original Ordinance No. 003-144 
Description: Rehabilitate Red Line- Dan Ryan Project 
Change Order No. 36 provides for the following: 

1. Insurance Coverage 
$35,819.00 

2. Final track alignment 
Credit ($1 07,267.00) 

3. Revise milestone 1 b completion to June 24, 2004 
$0.00 

4. Revise milestone 1 c completion to July 22, 2004 
$0.00 

Total Change Order No. 36: Credit ($71 ,448.00) 

Change Order No. 37 provides for the following: 

1. Additional concrete repair under top of platform 
$72,000.00 

2. Station gap fillers 
$4,873.00 

3. Omit drains at storage modules 
$5,478.00 

4. Change substation glazing replacement 
$22,268.00 

5. Cable orientation changes 
Credit ($1 , 17 4.00) 

6. Change 691
h St. escalator pit 

$17,321.00 
7. Revise demolition of 42nd St. substation 

Credit ($1 07,399.00) 
8. Substation water line isolation joint 

$693.00 
9. 33'd St. Bridge barrier 

$5,375.00 
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1 0. Escalator guards at 35th St. 
$15,564.00 

11. Revised roof blocking at stations 
$73,133.00 

12. 79th St. piping connection replacement 
$521.00 

Total Change Order No. 37: $108,656.00 

Change Order No. 38 provides for the following: 
1 . Changes to door stop hardware 

Credit ($15,560.00) 
2. Revised art glass at Garfield/55th and 63'd St. 

$27,694.00 
3. Replace deteriorated metal roof deck at 69th St. 

$38,669.00 
4. Revise layout of janitor's closet and toilet room at 79th St. 

$6,914.00 
5. 69th St. Station structural steel revision 

Credit ($1 ,087.00) 
6. 8ih St. auxiliary entrance foundation obstruction 

$7,355.00 
7. Beam connection at 8ih St. 

$1,045.00 
8. Modify curtain wall for exhaust fans at 69th St. 

$7,655.00 
9. Modify six Customer Assistance Kiosks 

Credit ($5, 707.00) 
1 0. Repair deteriorated slab at 63'd St. 

$25,198.00 
Total Change Order No. 38: $92,176.00 
Revised Contract Amount: $209,070,940.00 

1.7 Contract C03FR1661 -Kiewit-Reyes, a Joint Venture 
Original Ordinance No. 003-144 
Description: Rehabilitate Red Line- Dan Ryan Project 
Change Order No. 39 provides for the following: 

1 . Refurbish 4ih Street sunshades 
$34,795.00 

2. Add locks and handle to sign Type P-28 
$2,593.00 
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its passage. 

APPROVED: 

3. 79th St. repair existing structural steel 
$52,981.00 

4. 79th St. provide new exhaust fans 
$8,862.00 

5. Furnish light cove tray at 35th St. 
$2,527.00 

6. 35th St. stairs delete work 
Credit ($5, 115.00) 

7. Delete new roof drains at 35th St. 
Credit ($5,275.00) 

8. 8ih St. ejector pit conflict 
$17,203.00 

9. Move 42nd St. substation work to Phase Ill 
$0.00 

1 0. Permit/DCAP Station changes and add detectable warning to 
sidewalk ramps 
$23,814.00 

11. Change to Phase II Milestone 6 
$0.00 

Total Change Order No. 39: $132,385.00 

Change order No. 40 provides for 69th St. fascia and ceiling revisions. 
Conduit enclosures, fascia, storefront, and escalator enclosures were 
added to 69th St. Station to fully enclose the mechanical, electrical, and 
structural elements on the bridge level of the station. 
Total Change Order No. 40: $133,933.00 

Change Order No. 41 provides for 79th St. entrance slab and drain 
replacement. 
Total Change Order No. 41: $234,542.00 
Revised Contract Amount: $209,571 ,800.00 

SECTION 2. This ordinance shall be in full force and effect from and after 

PASSED: 

Chairman Assistant Secretary 

October 18, 2006 October 18, 2006 
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