ORDINANCE NO. 020-75

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contract change orders that individually or cumulatively increase the original contract value by more than 10% of the original contract value require approval by the Chicago Transit Board; and

WHEREAS, Contract change orders that extend the contract completion or termination date by more than twelve months require approval by the Chicago Transit Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% and/or extend the contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Chicago Transit Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following contract change orders:


Original Ordinance No.: 014-110

Description: General Planning Contract II for Consultant Architecture Engineering services, as required, for up to five years.

This Change Order No. 1 provides for a one year time extension. CTA executed General Planning Contracts (GPC) to the seven consultants for the eleven contracts listed above for five years. These architectural and engineering (A/E) consultants are deemed qualified to assist with the planning and implementation of transit initiatives, studies and projects, as required on a task order basis. The types of A/E services are divided into two categories: Category 1 – New Starts and Core Capacity Planning / NEPA and Category 2 – Capital Facility Planning.
ORDINANCE NO. 020-75
(Continued) -2

In 2019, CTA extended the term of each contract for one year through October 15, 2020. The purpose of this change order is to request a second one-year time extension for each contract to October 15, 2021. The extension will provide time for CTA to procure a new GPC contract for these services and solicit for professional A/E planning services during the interim. No additional funding is necessary for this extension. CTA has determined that this change order is in the best interest of CTA and authorized by law.

Change Order No. 1: $0.00 + One Year Time Extension
Revised Contract Amount: $32,450,000.00 + One Year Time Extension

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED: ________________________  PASSED: ________________________
Chairman                       Assistant Secretary

_______________________________  ______________________________________
August 12, 2020                 August 12, 2020