

ORDINANCE NO. 003-59

AN ORDINANCE AUTHORIZING  
AN AMENDMENT TO CONTRACT  
APPROVED BY THE CHICAGO  
TRANSIT BOARD

---

WHEREAS, Contracts originally approved by the Chicago Transit Board now require approval of contract amendments; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following amendment:

- 1.1 Contract C01FI7878 - DMJM + Harris & Kenny  
Original Ordinance No. 001-23  
*Description: Construction Management Service for the Blue Line Douglas Branch Renovation*  
Amendment No. 1 provides for Construction Management Services for the Paulina Connector  
Addition: - \$1,351,391.00  
Revised contract amount - \$22,592,543.15 (**This amount includes a contract change order in the amount of \$290,874.07 per Ordinance No. 003-58**)

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

---

Assistant Secretary

May 7, 2003

May 7, 2003