

ORDINANCE NO. 97-29

AN ORDINANCE AUTHORIZING AN
AMENDMENT TO CONTRACT WITH
THE CITY OF CHICAGO FOR
CONSTRUCTION OF A NEW STATION
AT ADDISON STREET ON THE RED
LINE

WHEREAS, By Ordinance No. 91-27, passed May 20, 1991, the Chicago Transit Board authorized an intergovernmental agency agreement with the City of Chicago for construction of a new station facility at Addison Street, Howard-Dan Ryan Project (Red Line); and

WHEREAS, Due to certain safety concerns created by the heaving of the detectable tiles, the Authority assumed responsibility for platform maintenance and will reapply the tactile edge strip to the platform; and

WHEREAS, Because of inclement winter weather conditions the necessary work will not be performed before May, 1997; and

WHEREAS, It is necessary to extend the term of the construction service agreement to July 31, 1997, to cover the anticipated work; now, therefore:

BE IT ORDAINED BY CHICAGO TRANSIT BOARD
OF CHICAGO TRANSIT AUTHORITY:

SECTION 1. That the Chairman of the Board, or her designee, is hereby authorized to execute contract amendment number 2 to contract 101200 to extend the contract period to and including July 31, 1997, in order to complete certain work required at the Addison Station on the Red Line. There is no increase in contract expenditures.

SECTION 2. This ordinance shall be in full force an effect from and after its passage.

APPROVED:


Chairman

PASSED:


Secretary

February 12, 1997

February 12, 1997