

ORDINANCE NO. 97-6

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO CONTRACTS  
APPROVED BY THE CHICAGO  
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders in excess of \$5,000.00; now, therefore:

BE IT ORDAINED BY CHICAGO TRANSIT BOARD  
OF CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract G-13010U - Parsons Deleuw & Company  
Original Ordinance No. 91-204  
Change Order No. 1 provides for additional design work on the Green Line communication system including a new cooper cable plant; temporary interim station communication equipment; change in design of fiber optic cable; retention of PBX locations, change in SCADA system design; expansion of public address capability and additional meetings and reviews  
Addition - \$107,165.00  
Revised contract amount - \$1,835,740.31
  
- 1.2 Contract G-13041UA and G-13041UB - Cubic Automatic Revenue Collection Group  
Original Ordinance No. 93-126  
Amendment No. 1 to Contract G13041UB provides for additional automatic fare collection equipment at various rail stations; spare parts; back-up high speed encoding system; vault ID system; test fixtures; administrative costs; credit for coin mechanisms and cashbox ID reader; and 11,000 additional transit gold cards;  
Addition - \$10,947,051.00  
Revised amount for G-13041UB - \$57,952,721.00  
Revised total for both contracts  
G-13041UB and G-3041UA - \$73,957,964.00

ORDINANCE NO. 97-6  
(Continued) -2

- 1.3 Contract C95FI 6254 - Newberg/Perini - II in One, J.V.  
Original Ordinance No. 95-64  
Change Order No. 9 provides for addition to contract  
for column base foundation renewal on South Loop  
Connector - Harrison Street to 18th Street including  
removal of base plate assembly at Bent 183; work  
stoppage at Bent 100; additional clean up at Bents  
81 to 107  
Addition - \$2,792.33  
Revised contract amount \$6,725,332.89

SECTION 2. This ordinance shall be in full force and  
effect from and after its passage.

APPROVED:

  
Chairman

January 22, 1997

PASSED:

  
Secretary

January 22, 1997