

ORDINANCE NO. 98-36

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO CONTRACTS  
APPROVED BY THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of change orders in excess of \$5,000; now, therefore:


BE IT ORDAINED BY CHICAGO TRANSIT BOARD  
OF CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee is authorized to approve the following contract change orders:

- 1.1 Contract C95FI 6150 - Mellon Stuart Construction Co.  
Original Ordinance No.95-1  
Change Order No. 3 represents a decrease in contract  
due to work and services not performed for Metra  
Truss replacement on the Green Line  
Decrease - \$193,735.10  
Revised contract price - \$1,607,750.38

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

  
\_\_\_\_\_  
Chairman

PASSED:

  
\_\_\_\_\_  
Secretary

April 8, 1998

April 8, 1998