

ORDINANCE NO. 96-133

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO CONTRACTS
APPROVED BY THE CHICAGO
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders in excess of \$5,000.00; now, therefore:

BE IT ORDAINED BY CHICAGO TRANSIT BOARD
OF CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract C94FI 6127 - Harmon Industries
Original Ordinance No. 94-118
Change Order No. 5 provides for a decrease to
contract for new signal system from Harlem Avenue
interlocking to Tower 18 for the Lake Street branch
the Green Line due to a reduction of the AC power
utility service allowance
Decrease - \$54,526.40
Revised contract price - \$14,878,614.60
- 1.2 Contract C95OP 01094 - City of Chicago
Original Ordinance No. 95-114
Contract Amendment No. 1 provides for additional
funding available for engineering services for
two additional projects: State Street Continuous
Platform Renovation (Washington, Monroe and Jackson)
and Clark/Division Subway station rehabilitation for
the Congestion Mitigation and Air Quality Program
Addition - \$300,000.00
12 months time extension
Revised contract price - \$468,000.00

SECTION 2. This contract shall be in full force and effort from and after its passage.

APPROVED:


Chairman

PASSED:


Secretary

December 11, 1996

December 11, 1996