

ORDINANCE NO. 006-102

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract C01FI9073 – Muller & Muller, Ltd.
Original Ordinance No. 001-152
Description: Professional Architectural/Engineering Consulting Services for design and construction phase services for the Brown Line stations at Kimball, Kedzie, Francisco, Rockwell, and Western
Change Order No. 2 to Phase IV provides for the following:
 1. Overhead rate adjustment
\$32,817.81
 2. Approved wage rate adjustment
\$12,023.28Total Change Order No. 2 to Phase IV: \$44,841.09
Revised Contract Amount: \$3,323,336.57
- 1.2 Contract C04FI100103567 – Aldridge/Mass, JV
Original Ordinance No. 004-138
Description: Brown Line Capacity Expansion Project: Signals and Clark Junction
Change Order No. 4 provides for the following:
 1. Telephone/cable utility relocation allowance
\$45,000.00
 2. Crossing gate protection
\$92,750.95
 3. Installation of insulated joints by CTA forces
Credit (\$5,538.00)Total Change Order No. 4: \$132,212.95
Revised Contract Amount: \$45,780,076.77

ORDINANCE NO. 006-102
(Continued) -2

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

July 20, 2006

Assistant Secretary

July 20, 2006