

ORDINANCE NO. 009-76

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following contract change orders:

- 1.1 Contract C05FI100177587 – FHP Tectonics Corporation
Original Ordinance No. 005-88
Description: Brown Line Capacity Expansion – Belmont & Fullerton
Change Order No. 17 provides for the replacement of support columns at each station, including a fall protection system, polycarbonate roofing, galvanized purlin assemblies with galvanized fasteners, and canopy rafters, and all appurtenant work, such as permits, shop drawings, high performance coatings, electrical modifications and traffic control. It also includes the value of proceed order no. 20 for partial authorization in the amount of \$2,085,000.00.
Total Change Order No. 17: \$5,500,000.00
Revised Contract Amount: \$112,826,193.27
- 1.2 Contract B03OP01009 – Securitas Security Services USA, Inc.
Original Ordinance No. 004-101
Description: Security guard services to protect customers, personnel, equipment and facilities at CTA rail stations and properties for a period of three years with two 1-year options
Change Order No. 1 provides for an extension of up to 90 days to allow sufficient time to complete the evaluation of proposals, negotiations, and presentation of a recommendation for award of the replacement contract to the Board.
Total Change Order No. 1: \$800,000.00 + 90-day time extension
Revised Contract Amount: \$102,800,000.00

ORDINANCE NO. 009-76
(Continued) -2

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

July 15, 2009

Assistant Secretary

July 15, 2009