

ORDINANCE NO. 015-15

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO  
CONTRACTS APPROVED BY  
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following contract change orders:

- 1.1 Contract C12FT101275135 – Nova Bus LFS, a Division of Prevost Car (US), Inc.  
Original Ordinance No. 013-13  
Description: *The manufacture and delivery of a minimum of three hundred (300) and a maximum of four hundred and fifty (450) low floor, 40 foot, accessible, air conditioned, and conventional clean diesel transit buses and associated spare parts.*  
Change Order No. 1 represents the addition and deletion of various spare part items.
1. Additions (27 Items)  
\$5,005,041.66
  2. Deletions (7 Items)  
Credit (\$1,173,600.00)
  3. Additional Capital Spares (2 Items)  
\$848,807.58
  4. Changes at no additional costs (21 Items)  
\$0.00
  5. Credit in lieu of liquidated damages  
(\$850,000)
- Total Change Order No. 1: \$3,830,249.24  
Revised Contract Amount: \$151,830,249.24

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

---

Assistant Secretary

February 11, 2015

February 11, 2015