

ORDINANCE NO. 015-45

AN ORDINANCE AUTHORIZING
CHANGE ORDERS TO
CONTRACTS APPROVED BY
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following contract change orders:

- 1.1 Contract B11OP03643 – Lohnes & Wright
No Original Ordinance: *C Agenda Item*
Description: *Map cartography services to update computer files for system, web-site and other map-related services for a period of 36 months from date of contract execution.*
Change Order No. 1 consists of a six month time extension to this contract, which will allow CTA to continue to take advantage of the 2011 pricing. This requirement to update computer files used to produce CTA's Bus and Rail system maps (English and Spanish language versions) and web-site maps. These maps give detailed information about CTA's bus and rail services, fare structure, points of interest in the CTA service area, service changes and contact information for RTA, Metra, and Pace. The system maps are updated twice a year. The time extension will continue to provide these services until a new contract can be executed.
Total Change Order No. 1: \$0.00 + six month time extension
Revised Contract Amount: \$49,000.00
- 1.2 Contract B11OP80232 – Cherokee Porcelain Enamel Corporation
Original Ordinance No. 011-59
Description: *Various vitreous porcelain enamel signs as required for a period of 36 months from date of contract execution.*
Vitreous porcelain enamel signs are used system wide at rapid transit stations and along the right-of-way to alert pedestrians, passengers and employees in the presence of the electrical third rail routes, indicators and/or station locations. Change Order No. 1 consists of an additional six month time extension. This will allow CTA to continue to take advantage of the 2011 pricing. The time extension will allow CTA to receive these services until a new contract is executed.
Total Change Order No. 1: \$0.00+ six month time extension
Revised Contract Amount: \$300,000.00

ORDINANCE NO. 015-45
(Continued) -2

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

April 20, 2015

Assistant Secretary

April 20, 2015