

ORDINANCE NO. 003-112

AN ORDINANCE AUTHORIZING
AN AMENDMENT TO CONTRACT
APPROVED BY THE CHICAGO
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Chicago Transit Board now require approval of contract amendments; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Vice Chairman of said Board, or his designee, is authorized to approve the following amendment:

- 1.1 Contract C00FI7794 - Primera Engineers, Ltd.
Original Ordinance No. 002-30

Description: Professional Architectural/Engineering Consulting Services for upgrade of bus washer and trash collection facilities at Forest Glen and upgrade of transit car washers at Rosemont Shop, Howard Street Shop and Ashland Yard.

Amendment No. 1 to Phase I provides for deletion of further Ashland Yard car wash design work. In addition, this Amendment No. 1 to Phase I will also authorize the Consultant to modify the train control circuitry related to the Rosemont Shop train washer to provide for automatic operation of the yard interlocking required to access the train washer system. The layout and location of the train washer at Rosemont Shop required that trains be moved through the yard in a different direction than is typical.

Addition: (\$451,947.44)

Amendment No. 1 to Phase II provides for the Consultant to provide engineering services during the construction phase, including review of shop drawings and responding to contractor's requests for information. Since the Ashland Yard train washer is being deleted from the contract, the engineering services associated with the Ashland yard during the construction phase are also being deleted.

Addition: (\$146,756.85)

Revised Total Contract: \$1,405,200.25

ORDINANCE NO. 003-112
(Continued) -2

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Vice Chairman

Assistant Secretary

September 4, 2003

September 4, 2003