

ORDINANCE NO. 012-18

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO  
CONTRACTS APPROVED BY  
THE TRANSIT BOARD

WHEREAS, Contracts originally approved by the Transit Board now require approval of contract change orders that are either an amount in excess of 10% of the original value of the contract or a cumulative amount in excess of \$100,000; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following contract change orders:

- 1.1 Contract B08OP01125 – Sidera Networks, LLC (Sidera)  
Original Ordinance No. 008-92  
*Description: Provide Internet access including E-mail connections on a dedicated server for a period of 36 months*  
Change Order No. 2 provides for twelve month time extension and funding for those twelve months. This extension will provide time for the Program Management & Technology Department to create redundant lines both at CTA Headquarters and 120 N. Racine so that both locations can use one and the same internet provider.  
Total Change Order No. 2: \$66,000.00 + 12 months time extension  
Revised Contract Amount: \$313,918.20

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

---

Assistant Secretary

February 8, 2012

February 8, 2012