

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK April to July 2024 (See the following page for details on the next four weeks)	
Major Elements of Work & Associated Impact	
Station and Service Impacts	
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025	
April 2024	Station Platform Foundation Installation
	Timing
	Street and Alley Closure
	Track Column Construction
	Timing
	Street and Alley Closure
	Bryn Mawr Permanent Station Construction
	Timing
	Street and Alley Closure
	Berwyn Permanent Station Construction
	Timing
	Street and Alley Closure
	Argyle Permanent Station Construction
	Timing
	Street and Alley Closure
	Lawrence Permanent Station Construction
Timing	
Street and Alley Closure	
Track Structure Segment Installation	
Timing	
Location	
Street and Alley Closure	
Embankment Wall Repairs	
Timing	
Street and Alley Closure	
May 2024	Track Column Construction
	Timing
	Street and Alley Closure
	Bryn Mawr Permanent Station Construction
	Timing
	Street and Alley Closure
	Berwyn Permanent Station Construction
	Timing
	Street and Alley Closure
	Argyle Permanent Station Construction
	Timing
	Street and Alley Closure
	Lawrence Permanent Station Construction
	Timing
	Street and Alley Closure
	Track Structure Segment Installation
Timing	
Location	
Street and Alley Closure	
Embankment Wall Repairs	
Timing	
Street and Alley Closure	
Street and/or Sewer Reconstruction	
Timing	
Street and Alley Closure	
June 2024	Bryn Mawr Permanent Station Construction
	Timing
	Street and Alley Closure
	Berwyn Permanent Station Construction
	Timing
	Street and Alley Closure
	Argyle Permanent Station Construction
	Timing
	Street and Alley Closure
	Lawrence Permanent Station Construction
	Timing
	Street and Alley Closure
Track Structure Segment Installation	
Timing	
Location	
Street and Alley Closure	
July 2024	Bryn Mawr Permanent Station Construction
	Timing
	Street and Alley Closure
	Berwyn Permanent Station Construction
	Timing
	Street and Alley Closure
	Argyle Permanent Station Construction
	Timing
	Street and Alley Closure
	Lawrence Permanent Station Construction
	Timing
	Street and Alley Closure
Track Structure Segment Installation	
Timing	
Location	
Street and Alley Closure	

If you have any questions or concerns about the RPM Project, please contact:

RPM@transitchicago.com

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit transitchicago.com/RPM

