

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 April to July 2024

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

		Track Structure Steel Rehabilitation		
April 2024	Timing	Weekdays and Saturdays throughout the month; Intermittent work being performed		
	Location	Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave		
	Street and Alley Impacts	Intermittent Alley blockages		
	Red and Purple Line Track Structure Deck Installation			
	Timing	Weekdays starting the throughout the month		
	Location	CTA's Elevated Structure, starting north of Newport Ave heading South		
	Street and Alley Impacts	Parking Lane Closures on Newport Ave ; Parking Lane and Sidewalk Closure on Clark St and Roscoe St ;		
	Drainage Installation			
	Timing	Weekdays and Saturdays throughout the month		
	Location	Alley behind: 1002 - 1042 W Roscoe St, 1015 - 1043 W Newport Ave, 3400 - 3420 N Sheffield Ave, 3401 - 3425 N Seminary Ave;		
	Street and Alley Impacts	Daily Alley Closures & Parking Impacts; Alternate Parking Provided		
	Street & Alley Restoration			
	Timing	Weekdays and Saturdays throughout the month		
	Location	Alley behind: 1002 - 1042 W Roscoe St, 1015 - 1043 W Newport Ave, 3400 - 3420 N Sheffield Ave, 3401 - 3425 N Seminary Ave; Southeast and Northeast Sidewalks of the Clark/Roscoe Intersection		
Street and Alley Impacts	Extended alley closure; Parking Lane Impacts			
Signal House Drilled Shaft Installation				
Timing	Weekdays and Saturdays the second half of the month			
Location	W Grace St The alley behind 3755 - 3763 N Sheffield Ave			
Street and Alley Impacts	Street closure; Alley closure			
		Track Structure Steel Rehabilitation (cont., see above for details)		
May 2024	Timing	Weekdays and Saturdays throughout the month		
	Red and Purple Line Track Structure Deck Installation			
	Timing	Weekdays throughout the month		
	Location	CTA's Elevated Structure, starting north of Newport heading South; Two 1-Day Street Closures of School St		
	Street & Alley Restoration			
	Timing	Weekdays and Saturdays throughout the month		
	Location	Alley behind: 1002 - 1042 W Roscoe St, 1015 - 1043 W Newport Ave, 3400 - 3420 N Sheffield Ave, 3401 - 3425 N Seminary Ave;		
	Street and Alley Impacts	Extended alley closure; Parking Lane Impacts		
	Signal House Substructure Installation			
	Timing	Weekdays and Weekends at the beginning of the month		
	Location	The alley behind 3755- 3763 N Sheffield Ave		
	Street and Alley Impacts	Daily alley closures		
	Signal House Steel Erection			
	Timing	Weekdays and Saturdays the second half of the month		
Location	The alley behind 3755- 3763 N Sheffield Ave			
Street and Alley Impacts	Daily alley closures			
Red and Purple Line Trackwork				
Timing	Weekdays and Saturdays tating the second half of the month			
Location	CTA's Elevated Structure, starting at Newport Ave			
Street and Alley Impacts	Daily Street Closures			
		Track Structure Steel Rehabilitation (cont., see above for details)		
June 2024	Timing	Weekdays and Saturdays throughout the month		
	Red and Purple Line Track Structure Deck Installation			
	Timing	Weekdays throughout the month		
	Location	CTA's Elevated Structure		
	Drainage Installation			
	Timing	Weekdays and Saturdays beginning the first week of the month		
	Location	Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave		
	Street and Alley Impacts	Daily Alley Closures & Parking Impacts; Alternate Parking Provided		
	Brown Line Trackwork			
	Timing	Weekdays and Saturdays throughout the month		
	Location	Roscoe/Sheffield Intersection; left-hand turn from northbound Sheffield to Roscoe maintained; The alley behind 1018 - 1038 W. Roscoe Street; 1019 - 1039 W. Newport Avenue		
	Street and Alley Impacts	Street closure; Alley closure		
			Red and Purple Line Track Structure Deck Installation	
	July 2024	Timing	Weekdays throughout the month	
Location		CTA's Elevated Structure		
Street & Alley Restoration				
Timing		Weekdays and Saturdays throughout the month		
Location		Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave		
Street and Alley Impacts		Extended alley closure		

