

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK September to December 2023 (See the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
Station and Service Impacts		
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025		
September 2023	Temporary Viaduct Lighting	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Intermittent lane shifts on cross streets from Ardmore Ave to Leland Ave Intermittent west alley work with continued access to spaces from Ardmore Ave to Leland Ave
	Embankment Wall Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily alley closures in the west and east alley from Ardmore Ave to Bryn Mawr Ave, Bryn Mawr Ave to Balmoral Ave, and Balmoral Ave to Foster Ave
	Stage B Viaduct Demolition	
	Timing	Weekdays or Weekends during the month
	Street and Alley Closure	Closures of Catalpa Ave, and Winona St ; weekend closures of Bryn Mawr Ave, Foster Ave, and Lawrence Ave
	Stage A Temporary & Remaining Permanent Station Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Lane shifts and sidewalk closures on Bryn Mawr, Catalpa, Foster, Winona, and Argyle Daily alley closures from Bryn Mawr Ave to Hollywood Ave
	Berwyn Audio House Removal	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily Alley closure in the west alley from Berwyn Ave to Foster Ave
	Track Structure Foundation Installation	
	Timing	Weekdays and Saturdays the second half of the month
	Street and Alley Closure	Closure of Ardmore Ave
October 2023	Argyle Pagoda & Asia on Argyle Sign Removal	
	Timing	Weekday closure at the end of the month
	Street and Alley Closure	Daily Alley closure in the west alley from Berwyn Ave to Foster Ave
	Temporary Viaduct Lighting (cont., see above for details)	
	Timing	Weekdays and Saturdays throughout the month
	Embankment Wall Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Ardmore Ave Daily alley closures in the west and east alley from Ardmore Ave to Hollywood Ave, Bryn Mawr Ave to Balmoral Ave, Balmoral Ave to Berwyn Ave, Foster Ave to Winona St, and Ainslie St to Lawrence Ave
	Stage B Viaduct Demolition	
	Timing	Weekdays or Weekends through the first half of the month
	Street and Alley Closure	Closures of Foster Ave and Ainslie St
	Stage A Temporary & Remaining Permanent Station Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Lane shifts and sidewalk closures on Bryn Mawr, Catalpa, and Argyle Daily alley closures from Bryn Mawr to Catalpa
	Track Structure Foundation Installation	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Ardmore Ave Daily alley closures from Ardmore Ave to Hollywood Ave Work Commencing in CTA Right-of-Way north of Ardmore Ave
November 2023	Track Column Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Ardmore Ave
	Embankment Wall Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily alley closures in the west and east alley from Bryn Mawr Ave to Catalpa Ave, Catalpa Ave to Balmoral Ave, and Ainslie St to Lawrence Ave
	Stage A Temporary & Remaining Permanent Station Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Lane shifts and sidewalk closures on Bryn Mawr, Catalpa, and Argyle Daily alley closures from Bryn Mawr to Catalpa
	Track Structure Foundation Installation	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Hollywood Ave Daily alley closures from Ardmore to Hollywood Ave and Hollywood Ave to Bryn Mawr Ave
	Track Column Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Ardmore Ave Daily alley closures from Ardmore Ave to Hollywood Ave
December 2023	Embankment Wall Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Ardmore Ave Daily alley closures in the west and east alley from Ainslie St to Lawrence Ave
	Stage A Temporary & Remaining Permanent Station Demolition	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Lane shifts and sidewalk closures on Bryn Mawr, Catalpa, and Argyle Daily alley closures from Bryn Mawr to Catalpa
	Track Structure Foundation Installation	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Bryn Mawr Ave Daily alley closures from Hollywood Ave to Bryn Mawr Ave
	Track Column Construction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Closure of Ardmore Ave Daily alley closures from Hollywood Ave to Bryn Mawr Ave

[illegible]