

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 3-MONTH OUTLOOK July to September 2025 (See the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
Station and Service Impacts		
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025		
July 2025	Bryn Mawr Permanent Station Construction	
	Timing	Weekdays and Saturdays through the first half of the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction	
	Timing	Weekdays and Saturdays through the first half of the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Argyle Permanent Station Construction	
	Timing	Weekdays and Saturdays through the first half of the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Lawrence Permanent Station Construction	
	Timing	Weekdays and Saturdays through the first half of the month
	Street and Alley Closure	Intermittent Alley & Sidewalk Impacts adjacent to Station Construction
	Temporary Argyle Station & Platform Demolition & Final Trackwork	
	Timing	Weekdays and Saturdays starting at the end of the month
	Street and Alley Closure	Extended Street Closure of Winona St ;
	Temporary Bryn Mawr Station & Platform Demolition	
	Timing	Weekdays and Saturdays starting at the end of the month
	Street and Alley Closure	Intermittent South Sidewalk Impacts of Bryn Mawr Ave in front of the closed Temp Station; No Parking on Catalpa from Broadway to the CTA Tracks
August 2025	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Street Closure of Argyle St through the first half of the month; Extended Street Closure of Berwyn Ave during the first half of the month; Lane Shift & Two Daily Closures at Winona St during the first half of the month Extended Partial Closure of the East Alley between Winona St and Foster Ave occurring for 2 weeks approximately mid-month; Extended Closure of the West Alley between Ainslie St and Lawrence Ave starting towards the end of the month;
	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work occurring throughout the project area
	Temporary Argyle Station & Platform Demolition & Final Trackwork	
	Timing	Weekdays and Saturdays throughout the month; Overnight work will be performed during this time as well
	Street and Alley Closure	Extended Street Closure of Winona St throughout the month;
	Temporary Bryn Mawr Station & Platform Demolition	
September 2025	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Daily South Sidewalk Closures of Bryn Mawr Ave ; No Parking on Catalpa from Broadway to the CTA Tracks
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended Closure of the West Alley between Ainslie St and Lawrence Ave during the first half of the month; Extended South Sidewalk Closure of Foster Ave during the last week of the month
	Punchlist Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work occurring throughout the project area
	Final Trackwork	
	Timing	Weekdays and Saturdays throughout the month; Overnight work expected 1 weekend during the first half of the month
	Street and Alley Closure	Extended Street Closure of Winona St throughout the month;
	Public Way Restoration & Sewer Reconstruction	
	Timing	Weekdays and Saturdays throughout the month
	Street and Alley Closure	Extended North Sidewalk Closure of Catalpa Ave during the last week of the month
	Punchlist Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	Work occurring throughout the project area

If you have any questions or concerns about the RPM Project, please contact:

RPM@transitchicago.com

or leave a message for callback:

1-331-303-2499

For more information about RPM, visit transitchicago.com/RPM

LAWRENCE TO BRYN MAWR MODERNIZATION PROJECT AREA 4-WEEK OUTLOOK			Workdays (Generally 7:00AM-7:00PM, Monday-Friday)	Weekend (Generally 7:00AM-7:00PM, Saturday-Sunday)	Workdays (Generally 7:00AM-7:00PM, Monday-Friday)	Weekend (Generally 7:00AM-7:00PM, Saturday-Sunday)	Workdays (Generally 7:00AM-7:00PM, Monday-Friday)	Weekend (Generally 7:00AM-7:00PM, Saturday-Sunday)	Workdays (Generally 7:00AM-7:00PM, Monday-Friday)	Weekend (Generally 7:00AM-7:00PM, Saturday-Sunday)
			07/21 - 07/25/2025	07/26 - 07/28/2025	07/29 - 08/01/2025	08/01 - 08/04/2025	08/04 - 08/06/2025	08/06 - 08/11/2025	08/11 - 08/16/2025	08/16 - 08/18/2025
Major Elements of Work			• Permanent Station Construction • Public Way Restoration • Crane Mobilization	• Public Way Restoration • Temp Station Demolition • Crane Mobilization	• Public Way Restoration • Temp Station Demolition • Crane Mobilization	• Public Way Restoration • Temp Station Demolition	• Public Way Restoration • Temp Station Demolition	• Public Way Restoration • Temp Station Demolition	• Public Way Restoration • Temp Station Demolition	• Public Way Restoration • Temp Station Demolition
DANE COUNTY	Jewell ◉ Thomdale	Station								
		Station & Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		WEST ALLEY	07/29-07/30/25 Workday							
		Street								
		EAST ALLEY	08/06-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
DANE COUNTY	Bryn Mawr ◉	Temporary Station								
		EAST ALLEY	08/06-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street			Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure
		EAST ALLEY	04/01-04/02/25 Workday							
		WEST ALLEY	04/01-04/02/25 Workday							
		Street								
		EAST ALLEY	04/01-04/02/25 Workday							
		WEST ALLEY	04/01-04/02/25 Workday							
		Street								
DANE COUNTY	Bewyn ⊗	Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		WEST ALLEY	07/29-07/30/25 Workday							
		Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		WEST ALLEY	07/29-07/30/25 Workday							
		Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		WEST ALLEY	07/29-07/30/25 Workday							
		Street								
DANE COUNTY	FOSTER ◉	Temporary Station & Street								
		EAST ALLEY	04/01-04/02/25 Workday							
		WEST ALLEY	04/01-04/02/25 Workday							
		Street								
		EAST ALLEY	04/01-04/02/25 Workday							
		WEST ALLEY	04/01-04/02/25 Workday							
		Street								
		EAST ALLEY	04/01-04/02/25 Workday							
		WEST ALLEY	04/01-04/02/25 Workday							
		Street								
DANE COUNTY	Winkona ◉	Temporary Station & Street	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
DANE COUNTY	Argyle ◉	Street	Revised Work Hours 07/29-07/30/25 From 6:00AM-7:00PM to 7:00AM-8:00PM Alternating Weekend Closure							
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
DANE COUNTY	ANGLE ◉	Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		WEST ALLEY	08/01-08/07/25 Workday							
		Street								
DANE COUNTY	Lawrence ⊗	Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		Street								
		EAST ALLEY	07/29-07/30/25 Workday							
		Street								
		EAST ALLEY	07/29-07/30/25 Workday							
DANE COUNTY	Wilson ◉	Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
DANE COUNTY	BUNYNSIDE ◉	Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
DANE COUNTY	MONTROSE ◉	Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
DANE COUNTY	BUENA ◉	Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
DANE COUNTY	BUENA PARK ◉	Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
		Street								
		EAST ALLEY	08/01-08/07/25 Workday							
NOTES • Deliveries and garbage pick-up maintained during off-workdays. • Work hours are generally 6:00-7:00pm unless otherwise noted.										