

## RED-PURPLE BYPASS PROJECT AREA

### 4-MONTH OUTLOOK

December 2020 - March 2021

(See below and the following page for details on the next four weeks)

#### Major Elements of Work & Associated Impact

December	<b>Temporary Track Construction</b>	
	Timing	Weekdays starting in the middle of the month
	Location	The alley behind Sheffield Ave between Roscoe St and Belmont Ave
	Street and Alley Closures	Daily alley closures, including limited access
	<b>Existing Structure Rehab</b>	
	Timing	Alleys planned to remain mostly open all month, but crews present; Alley closed for one weekend during 12/19-20
	Location	Alleys behind Newport Ave/Roscoe Ave and Sheffield Ave/Seminary Ave
	Alley Blockages	1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue
	Community Impact	Construction equipment noise, rivet removal noise
	<b>Bypass Steel Erection</b>	
	Timing	Weekdays throughout the month
	Location	Approximately School St to Roscoe St
	Street and Alley Closures	Parking lane closure on west side of Clark St and south side of Roscoe St
January 2021	<b>Temporary Track Construction</b>	
	Timing	Weekdays throughout the month
	Location	The alley behind Sheffield Ave between Roscoe St and Belmont Ave
	Street and Alley Closures	Extended alley closures, including restricted parking access
	<b>Existing Structure Rehab (cont., see above for details)</b>	
	Timing	Alleys maybe closed near the end of the month; includes weekend and overnight work
	<b>Bypass Steel Erection</b>	
	Timing	Weekdays throughout the month
	Location	Approximately Roscoe St to the alleys behind Newport Ave/Roscoe St
	Service Impacts	Red line service disconnected between Belmont and Addison for two weekends, shuttle service will be provided
	Street and Alley Closures	Extended closures at Roscoe St and Sheffield Ave; extended closure of alleys behind Newport Ave/Roscoe St
	<b>Bypass Concrete Deck Installation</b>	
	Timing	Weekdays throughout the month
	Location	Approximately School st to Roscoe St
	Street and Alley Closures	Potential parking lane closures
February	<b>Existing Structure Rehab (cont., see above for details)</b>	
	Timing	Alleys closed continuously throughout the month; includes weekend and overnight work
	<b>Temporary Track Construction (cont., see above for details)</b>	
	Timing	Weekdays throughout the month
	<b>Bypass Steel Erection</b>	
	Timing	Weekdays throughout the month
	Location	Approximately Roscoe St to the alleys behind Newport Ave/Roscoe St
	Street and Alley Closures	Extended closures at Roscoe St and Sheffield Ave; extended closure of alleys behind Newport Ave/Roscoe St
March	<b>Existing Structure Rehab (cont., see above for details)</b>	
	Timing	Alleys closed continuously throughout the month; includes weekend and overnight work
	<b>Temporary Track Construction (cont., see above for details)</b>	
	Timing	Weekdays throughout the month
	<b>Bypass Steel Erection</b>	
	Timing	Weekdays throughout the month
	Location	Approximately Roscoe St to the alleys behind Newport Ave/Roscoe St
	Street and Alley Closures	Extended closures at Roscoe St and Sheffield Ave; extended closure of alleys behind Newport Ave/Roscoe St
	<b>Bypass Concrete Deck Installation (cont., see above for details)</b>	
	Timing	Weekdays throughout the month

STREET IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	11/30 - 12/04/2020	12/05 - 12/06/2020	12/07 - 12/11/2020	12/12 - 12/13/2020	12/14 - 12/18/2020	12/19 - 12/20/2020	12/21 - 12/25/2020	12/26 - 12/27/2020
Major Elements of Work	<ul style="list-style-type: none"> <li>Bypass Steel Erection</li> <li>Utilities Work (AUR)</li> </ul>	Utilities Work (AUR)	Utilities Work (AUR)	Utilities Work (AUR)	Utilities Work (AUR)	Utilities Work (AUR)		
SCHOOL STREET	<b>Street Closure (ended 12/3)</b> From CTA tracks to Wilton Ave							
WILTON AVENUE	<b>Street Direction Reversed (ended 12/3)</b> Street is northbound from School St to Belmont Ave							
CLARK STREET	<b>Parking Lane Closure (AUR)</b> Work hours are 24/7. East side of street between 3335 to 3427 Clark St. traffic lanes may be shifted	<b>Parking Lane Closure (AUR)</b> Work hours are 24/7. East side of street between 3335 to 3427 Clark St. traffic lanes may be shifted	<b>Parking Lane Closure (AUR)</b> Work hours are 24/7. East side of street between 3335 to 3427 Clark St. traffic lanes may be shifted	<b>Parking Lane Closure (AUR)</b> Work hours are 24/7. East side of street between 3335 to 3427 Clark St. traffic lanes may be shifted	<b>Parking Lane Closure (AUR)</b> Work hours are 24/7. East side of street between 3335 to 3427 Clark St. traffic lanes may be shifted	<b>Parking Lane Closure (AUR)</b> Work hours are 24/7. East side of street between 3335 to 3427 Clark St. traffic lanes may be shifted		
ALLEY IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	11/30 - 12/04/2020	12/05 - 12/06/2020	12/07 - 12/11/2020	12/12 - 12/13/2020	12/14 - 12/18/2020	12/19 - 12/20/2020	12/21 - 12/25/2020	12/26 - 12/27/2020
Major Elements of Work	<ul style="list-style-type: none"> <li>Existing Structure Rehab</li> <li>Overhead Utility Relocations</li> </ul>		<ul style="list-style-type: none"> <li>Existing Structure Rehab</li> <li>Overhead Utility Relocations</li> </ul>		<ul style="list-style-type: none"> <li>Existing Structure Rehab</li> <li>Temporary Track Prep</li> </ul>	Existing Structure Rehab	<ul style="list-style-type: none"> <li>Existing Structure Rehab</li> <li>Temporary Track Prep</li> </ul>	
ALLEY 3201-3259 N Sheffield Avenue					<b>Daily Alley Closure</b> Work hours are 7am-7pm. Construction and equipment noise. Garbage pick-up maintained		<b>Daily Alley Closure</b> Work hours are 7am-7pm. Construction and equipment noise. Garbage pick-up maintained	
ALLEY 3301-3359 N Sheffield Avenue	<b>Daily Alley Closure</b> Work hours are 7am-7pm. Construction and equipment noise. Local access and garbage pick-up maintained		<b>Daily Alley Closure</b> Work hours are 7am-7pm. Construction and equipment noise. Local access and garbage pick-up maintained		<b>Daily Alley Closure</b> Work hours are 7am-7pm. Construction and equipment noise. Garbage pick-up maintained		<b>Daily Alley Closure</b> Work hours are 7am-7pm. Construction and equipment noise. Garbage pick-up maintained	
ALLEY 1000-1056 W Roscoe Street, 1001-1057 W Newport Avenue	<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise		<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise		<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise	<b>Extended Alley Closure</b> Construction and equipment noise; <b>Local access and parking closed</b> and garbage pick-up maintained	<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise	
ALLEY 3401-3425 N Seminary Avenue ALLEY 3401-3424 N Sheffield Avenue	<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise		<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise		<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise	<b>Extended Alley Closure</b> Construction and equipment noise; Local access only. garbage pick-up maintained	<b>Crews Present but Alley Open</b> Work hours are 7am-7pm. Construction and equipment noise	

AUR - Advanced Utility Relocation

# Red-Purple Bypass Project Area 4-Week Outlook Map

Major Element of work and their associated impact in the next four weeks  
*Work subject to change due to weather and conditions*

