

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 May to August - 2022

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

		Track Structure Foundation Rehabilitation		
May 2022	Timing	Weekdays and Saturdays starting near middle of the month		
	Location	Alley behind 1002 - 1042 W. Roscoe St, 1015 - 1043 W. Newport Ave, 3400 - 3420 N. Sheffield Ave, 3401 - 3425 N. Seminary Ave		
	Alley Impacts	Alley behind; 3301 - 3359 N Sheffield Ave Extended Alley Closure		
			Vautraver Building Rehabilitation	
	Timing	Weekdays through the month		
	Location	Construction lot south of Newport Ave		
			Red and Purple Line Demolition	
	Timing	Weekdays and weekends in the beginning of the month		
	Location	Construction lots north and south School St		
	Street Impacts	School St Closure		
			Red and Purple Line Drilled Shaft Installations	
	Timing	Weekdays and weekends through the month		
	Location	Construction lot south of Newport, headed south into construction lot west of Clark		
	Street Impacts	Closure of Clark St and Roscoe St		
			Red and Purple Line Column Installations	
Timing	Weekdays starting at the end of the month			
Location	Construction lot south of Newport, headed south			
		Kenmore Relay House Installation		
Timing	Middle of the Month			
Location	N Seminary Ave; The alleys behind 1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue			
Street and Alley Impacts	Parking restriction followed by street closure; extended alley closure			
		Existing Structure Rehabilitation		
Timing	One week in the middle of the month			
Location	Brown line track north and south of Roscoe St			
Street and Alley Impacts	Closure of Sheffield St and Roscoe St; Extended closure of the alley behind 3323-3351 N. Sheffield Avenue			
		Track Structure Foundation Rehabilitation		
June 2022			(cont., see above for details)	
	Timing	Weekdays and Saturdays through the month		
			Vautraver Building Rehabilitation	
	Timing	Weekdays through the month		
	Location	Construction lot south of Newport Ave		
	Street and Alley Impacts	Daily sidewalk closures near the beginning of the month		
			Red and Purple Line Drilled Shaft Installations	
			(cont., see above for details)	
	Timing	Weekdays and weekends through the month		
	Location	Roscoe St; The construction lot south of Roscoe St		
			Red and Purple Line Column Installations	
			(cont., see above for details)	
	Timing	Weekdays throughout the month		
			Red and Purple Line Track Support Structure Installation	
	Timing	Weekdays throughout the month		
Location	Construction lot south of Newport Ave, headed south			
		Existing Structure Rehabilitation		
		(cont., see above for details)		
Timing	Weekdays through the first half of the month			
		Track Structure Foundation Rehabilitation		
July 2022			(cont., see above for details)	
	Timing	Weekdays and Saturdays through the month		
			Red and Purple Line Drilled Shaft Installations	
			(cont., see above for details)	
	Timing	Weekdays and weekends through the month		
			Red and Purple Line Column Installations	
			(cont., see above for details)	
	Timing	Weekdays throughout the month		
			Red and Purple Line Track Support Structure Installation	
			Cont., see above for details	
	Timing	Weekdays throughout the month		
	Street Impacts	Closure of Clark Street and Roscoe Street		
			Track Structure Foundation Rehabilitation	
	August 2022			(cont., see above for details)
		Timing	Weekdays and Saturdays through the month	
		Red and Purple Line Drilled Shaft Installations		
		(cont., see above for details)		
Timing		Weekdays and weekends through the month		
Location		Construction lot south of School St		
		Red and Purple Line Column Installations		
		(cont., see above for details)		
Timing		Weekdays throughout the month		
		Red and Purple Line Track Support Structure Installation		
		Cont., see above for details		
Timing		Weekdays throughout the month		

