

## RED-PURPLE BYPASS PROJECT AREA

### 4-MONTH OUTLOOK

July to October - 2022

(See below and the following page for details on the next four weeks)

#### Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact	
<b>July 2022</b>	<b>Track Structure Foundation Rehabilitation</b>
	Timing   Weekdays and Saturdays starting near middle of the month
	Location   Alley behind 1002 - 1042 W. Roscoe St, 1015 - 1043 W. Newport Ave, 3400 - 3420 N. Sheffield Ave, 3401 - 3425 N. Seminary Ave Alley behind; 3301 - 3359 N Sheffield Ave W. Roscoe St and N. Sheffield Ave
	Street and Alley Impacts   Extended Alley Closure; Traffic lane shifts and sidewalk closures on Sheffield Ave and Roscoe St
	<b>Vautravers Building Rehabilitation</b>
	Timing   Weekdays through the month
	Location   Construction lot south of Newport Ave
	<b>Red and Purple Line Drilled Shaft Installations</b>
	Timing   Weekdays and weekends through the month
	Location   Construction lot between Roscoe St and School St.; Generally headed south
	<b>Red and Purple Line Column Installations</b>
	Timing   Weekdays throughout the month
	Location   Construction lot south of Roscoe St; generally headed south
	Street and Alley Impacts   Intermittent sidewalk closures on Clark St
	<b>Red and Purple Line Track Support Structure Installation</b>
	Timing   Weekdays at the beginning of the month
Location   Construction lot between Newport Ave and Roscoe St.	
Street Impacts   Intermittent sidewalk closures on Clark St at the beginning of the month	
<b>Red and Purple Line Track Decking Installation</b>	
Timing   Weekdays throughout the month	
Location   Construction lot between Newport Ave and Roscoe St.	
<b>August 2022</b>	<b>Track Structure Foundation Rehabilitation</b> (cont., see above for details)
	Timing   Weekdays and Saturdays through the month
	<b>Red and Purple Line Drilled Shaft Installations</b>
	Timing   Weekdays and weekends through the month
	Location   Starting north of School St, headed south
	Street Impacts   Closure of School St
	<b>Red and Purple Line Column Installations</b> (cont., see above for details)
	Timing   Weekdays throughout the month
	<b>Red and Purple Line Track Support Structure Installation</b>
	Timing   Weekdays throughout the month
	Street Impacts   Closure of N Clark and W Roscoe St
	<b>Red and Purple Line Track Decking Installation</b>
Timing   Weekdays throughout the month	
Location   Construction lot south of Roscoe St, headed south	
<b>September 2022</b>	<b>Track Structure Foundation Rehabilitation</b> (cont., see above for details)
	Timing   Weekdays and Saturdays through the month
	<b>Red and Purple Line Drilled Shaft Installations</b> (cont., see above for details)
	Timing   Weekdays and weekends through the month
	<b>Red and Purple Line Column Installations</b> (cont., see above for details)
	Timing   Weekdays throughout the month
	<b>Red and Purple Line Track Support Structure Installation</b> (cont., see above for details)
	Timing   Weekdays throughout the month
	Street Impacts   Closure of School Street
	<b>Red and Purple Line Track Decking Installation</b> (cont., see above for details)
	Timing   Weekdays throughout the month
	Location   South of Roscoe St.; headed south
<b>October 2022</b>	<b>Track Structure Foundation Rehabilitation</b> (cont., see above for details)
	Timing   Weekdays and Saturdays through the month
	<b>Red and Purple Line Column Installations</b> (cont., see above for details)
	Timing   Weekdays throughout the month
	<b>Red and Purple Line Track Support Structure Installation</b> (cont., see above for details)
	Timing   Weekdays throughout the month
	<b>Red and Purple Line Track Decking Installation</b> (cont., see above for details)
Timing   Weekdays throughout the month	

