

## RED-PURPLE BYPASS PROJECT AREA

### 4-MONTH OUTLOOK

September to December - 2022

*(See below and the following page for details on the next four weeks)*

#### Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact	
September 2022	<b>Track Structure Foundation Rehabilitation</b>
	Timing   Weekdays and Saturdays throughout the month
	Location   Alley behind 1002 - 1042 W. Roscoe St, 1015 - 1043 W. Newport Ave, 3400 - 3420 N. Sheffield Ave, 3401 - 3425 N. Seminary Ave; Alley behind 3301 - 3359 N Sheffield Ave; The intersection of W. Roscoe St and N. Sheffield Ave
	Street and Alley Impacts   Extended Alley Closure; Traffic lane shifts and sidewalk closures at the Sheffield Ave and Roscoe St intersection
	<b>Vautravers Building Rehabilitation</b>
	Timing   Weekdays through the month
	Location   Construction lot south of Newport Ave
	<b>Red and Purple Line Drilled Shaft Installations</b>
	Timing   Weekdays and weekends through the month
	Location   CTA Right-of-Way between School St and Roscoe St - on hold
	<b>Red and Purple Line Micropile and Foundation Installation</b>
	Timing   Weekdays and weekends during the month.
	Location   North side of Newport Ave from the CTA tracks west to just past the alley
	Street Impacts   Sidewalk and Parking Lane closed; Entrance to alley blocked, alley still accessible from Cornelia
	<b>Red and Purple Line Column Installations</b>
	Timing   Weekdays throughout the month
	Location   CTA Right-of-Way north and south of School St
	<b>Red and Purple Line Track Support Structure Installation</b>
Timing   Weekdays throughout the month	
Location   CTA elevated structure north and south of School St	
Street Impacts   Closure of School St	
<b>Red and Purple Line Track Structure Decking Installation</b>	
Timing   Weekdays throughout the month	
Location   Construction lot north of Roscoe St; CTA Elevated Structure north and south of School St	
October 2022	<b>Track Structure Foundation Rehabilitation</b> <small>(cont., see above for details)</small>
	Timing   Weekdays and Saturdays through the month
	<b>Vautravers Building Rehabilitation</b>
	Timing   Weekdays through the month
	Location   Construction lot south of Newport Ave
	<b>Red and Purple Line Drilled Shaft Installations</b>
	Timing   Weekdays and weekends through the month
	Location   CTA Right-of-Way between School St and Roscoe St
	<b>Track Structure Steel Rehabilitation</b>
	Timing   One week at the beginning of the month
	Location   Intersection of Roscoe St and Sheffield Ave
	Street Impacts   Full closure of Intersection; Kenmore Ave will be two-way during the duration
	<b>Red and Purple Line Micropile and Foundation Installation</b> <small>(cont., see above for details)</small>
	Timing   Weekdays and weekends through the very beginning of the month
	<b>Red and Purple Line Column Installations</b>
	Timing   Weekdays throughout the month; North side of Newport Ave from the CTA tracks west to just past the alley
	Location   CTA elevated structure north and south of School St;
	Street Impacts   Newport - Sidewalk and Parking Lane closed; Entrance to alley blocked, alley still accessible from Cornelia
<b>Red and Purple Line Track Support Structure Installation</b>	
Timing   At the very end of the month	
Location   Newport; the alley behind 948-956 W. Newport Avenue, 3433-3457 N. Sheffield Avenue, 947-957 W. Cornelia Avenue	
Street Impacts   Closure of Newport; Daily alley closures	
<b>Red and Purple Line Track Structure Decking Installation</b> <small>(cont., see above for details)</small>	
Timing   Weekdays throughout the month	
November 2022	<b>Track Structure Foundation Rehabilitation</b> <small>(cont., see above for details)</small>
	Timing   Weekdays and Saturdays through the month
	<b>Red and Purple Line Track Support Structure Installation</b> <small>(cont., see above for details)</small>
	Timing   At the very beginning of the month
	<b>Red and Purple Line Track Structure Decking Installation</b> <small>(cont., see above for details)</small>
	Timing   Weekdays throughout the month
<b>Clark Relay House</b>	
Timing   Weekdays throughout the month	
Location   Constructin lot south of Roscoe St	
December 2022	<b>Track Structure Foundation Rehabilitation</b> <small>(cont., see above for details)</small>
	Timing   Weekdays and Saturdays through the month
	<b>Red and Purple Line Track Support Structure Installation</b>
	Timing   Weekday and weekends through the first half of the month
	Location   Clark St; Roscoe St; Construction lot south of Roscoe St
	Street Impacts   First a southbound parking lane on Clark closed from Roscoe to Buckingham for mobilization followed by dual closure of Clark St and Roscoe St
<b>Red and Purple Line Track Structure Decking Installation</b> <small>(cont., see above for details)</small>	
Timing   Weekdays throughout the month	
<b>Clark Relay House</b> <small>(cont., see above for details)</small>	
Timing   Weekdays throughout the month	

