

## RED-PURPLE BYPASS PROJECT AREA

### 4-MONTH OUTLOOK

November 2022 to February 2023

(See below and the following page for details on the next four weeks)

#### Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact	
<b>November 2022</b>	<b>Track Structure Foundation Rehabilitation</b>
	Timing: Weekdays and Saturdays throughout the month
	Location: Alley behind 1002 - 1042 W. Roscoe St, 1015 - 1043 W. Newport Ave, 3400 - 3420 N. Sheffield Ave, 3401 - 3425 N. Seminary Ave; Alley behind 3301 - 3359 N Sheffield Ave; The intersection of W. Roscoe St and N. Sheffield Ave
	Street and Alley Impacts: Extended Alley Closure; Traffic lane shifts and sidewalk closures at the Sheffield Ave and Roscoe St intersection
	<b>Vautravers Building Rehabilitation</b>
	Timing: Weekdays at the beginning of the month
	Location: Construction lot south of Newport Ave
	<b>Red and Purple Line Column Installations</b>
	Timing: Weekdays and some weekends throughout the month
	Location: CTA elevated structure between W School St and W Roscoe St
	<b>Red and Purple Line Track Support Structure Installation</b>
	Timing: Around the middle of the month
	Location: CTA's Elevated Structure from between School St and Roscoe St; Clark St
	Street Impacts: Overnight work; southbound parking lane on Clark closed from Roscoe to Buckingham for mobilization
	<b>Red and Purple Line Track Structure Decking Installation</b>
	Timing: Weekdays throughout the month; Closure is 1 day at the end of the month
	Location: CTA's Elevated Structure from south of School St to north of Newport Ave
	<b>Track Structure Lead Abatement and Painting</b>
Timing: Weekdays and potentially weekends throughout the month	
Location: Underneath the CTA's elevated structure behind 3501-3527 Sheffield Ave, 3500-3524 Wilton Ave, 934-938 Cornelia Ave Working North to South	
Street Impacts: Alley will have intermittent blockages; no parking 24/7 under structure	
<b>Utility Repair</b>	
Timing: 1 week about the middle of the month	
Location: Intersection of Roscoe St and Sheffield Ave	
Street Impacts: Closure of Roscoe from Clark to Sheffield; Closure of Sheffield from Clark to Roscoe; Left turn from NB Sheffield onto Roscoe maintained	
<b>December 2022</b>	<b>Track Structure Foundation Rehabilitation</b> (cont., see above for details)
	Timing: Weekdays and Saturdays through the month
	<b>Red and Purple Line Track Support Structure Installation</b>
	Timing: Weekday and weekends through the first half of the month
	Location: Clark St; Roscoe St; Construction lot south of Roscoe St
	Street Impacts: Closure of Clark St and Roscoe St
	<b>Red and Purple Line Track Structure Decking Installation</b> (cont., see above for details)
	Timing: Weekdays throughout the month; closure is 1 day at the beginning of the month
	Location: 1-day street closure of Newport Ave at the beginning of the month
	<b>Track Structure Lead Abatement and Painting</b> (cont., see above for details)
	Timing: Very beginning of the month
Street Impacts: Alley will have intermittent blockages; no parking 24/7 under structure; Cornelia Ave closed (potential)	
<b>Clark Relay House</b>	
Timing: Weekdays throughout the month	
Location: Construction lot south of Roscoe St	
<b>January 2023</b>	<b>Track Structure Foundation Rehabilitation</b> (cont., see above for details)
	Timing: Weekdays and Saturdays through the month
	<b>Red and Purple Line Track Support Structure Installation</b>
	Timing: Weekdays and weekends through the month
	Location: CTA's Elevated Structure north of Belmont Station
	<b>Red and Purple Line Track Structure Decking Installation</b> (cont., see above for details)
	Timing: Weekdays throughout the month
<b>Clark Relay House</b>	
Timing: Weekdays throughout the month	
Location: Construction lot south of Roscoe St	
<b>February 2023</b>	<b>Track Structure Foundation Rehabilitation</b> (cont., see above for details)
	Timing: Weekdays and Saturdays through the month
	<b>Red and Purple Line Track Support Structure Installation</b>
	Timing: Weekdays and weekends at the end of the month
	Location: CTA's Elevated Structure north of Belmont Station
	<b>Red and Purple Line Track Structure Decking Installation</b>
	Timing: Weekdays throughout the month
<b>Bridge Drainage Installation</b>	
Timing: Weekdays throughout the month	
Location: CTA's Elevated Structure from just north of School St to just north of Newport Ave	

