

RED-PURPLE BYPASS PROJECT AREA		
4-MONTH OUTLOOK		
January 2023 to April 2023		
(See below and the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
January 2023	Track Structure Foundation Rehabilitation	
	Timing	Weekdays and Saturdays through the month
	Location	Alley behind 3331- 3359 N Sheffield Ave; Alley between 3400 - 3404 N Sheffield Ave The intersection of W. Roscoe St and N. Sheffield Ave
	Street and Alley Impacts	Extended Alley Closure Sidewalk and Parking Lane closures with lane shifts on Roscoe and Sheffield
	Track Structure Steel Rehabilitation	
	Timing	Weekdays and Saturdays through the month
	Location	Alley behind 1002 - 1042 W. Roscoe St, 1015 - 1043 W. Newport Ave, 3400 - 3420 N. Sheffield Ave, 3401 - 3425 N. Seminary Ave; Alley behind 3331- 3359 N Sheffield Ave
	Street and Alley Impacts	Intermittent daily alley closures
	Red and Purple Line Track Support Structure Installation	
	Timing	Weekdays and weekends are the middle of the month
	Location	CTA's Elevated Structure just north of Belmont Station
	Red and Purple Line Track Structure Decking Installation	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure from Belmont Station to Roscoe
	Clark Relay House	
	Timing	Weekdays and weekend beginning around the middle of the month
	Location	Construction lot south of Roscoe St
	Street and Alley Impacts	Southbound parking lane on Clark from Roscoe to Buckingham closed
February 2023	Track Structure Foundation Rehabilitation (cont., see above for details)	
	Timing	Weekdays and Saturdays through the month
	Track Structure Steel Rehabilitation (cont., see above for details); +new location	
	Timing	Weekdays and Saturdays through the month
	Location	Alley behind: 948-956 W. Newport Avenue, 3433-3457 N. Sheffield Avenue, 947-957 W. Cornelia Avenue
	Street and Alley Impacts	Daily alley closures
	Red and Purple Line Track Support Structure Installation	
	Timing	Weekdays and weekends through the month
	Location	CTA's Elevated Structure just north of Belmont Station
	Red and Purple Line Track Structure Decking Installation (cont., see above for details)	
	Timing	Weekdays throughout the month
	Street and Alley Impacts	Two 1-day closures of Clark/Roscoe, one near the beginning of the month and one near the middle of the month
March 2023	Track Structure Foundation Rehabilitation (cont., see above for details)	
	Timing	Weekdays and Saturdays through the month
	Track Structure Steel Rehabilitation (cont., see above for details)	
	Timing	Weekdays and Saturdays through the month
	Red and Purple Line Track Support Structure Installation	
	Timing	Weekdays and weekends at the beginning of the month
	Location	CTA's Elevated Structure just north of Belmont Station
	Red and Purple Line Track Structure Decking Installation (cont., see above for details)	
	Timing	Weekdays throughout the month
	Bridge Drainage Installation	
	Timing	Weekdays throughout the month beginning near the end of the month
	Location	CTA's Elevated Structure from just north of School St to just north of Newport Ave
	Noise Wall Installation	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure from Belmont Station to just north of School
	Track Structure Column (Steel) Installation	
	Timing	Weekdays throughout the month
	Location	Alley behind: 948-956 W. Newport Avenue, 3433-3457 N. Sheffield Avenue, 947-957 W. Cornelia Avenue
	Street and Alley Impacts	Daily & Extended alley closures
	Track Rail Installation	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure just south of Roscoe to Newport
April 2023	Track Structure Foundation Rehabilitation (cont., see above for details)	
	Timing	Weekdays and Saturdays through the month
	Track Structure Steel Rehabilitation (cont., see above for details)	
	Timing	Weekdays and Saturdays through the month
	Bridge Drainage Installation	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure from just north of School St to south of Newport
	Noise Wall Installation	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure just south of Roscoe to just north of Newport
	Track Structure Column (Steel) Installation (cont., see above for details)	
	Timing	Weekdays throughout the month
	Track Rail Installation (cont., see above for details)	
	Timing	Weekdays throughout the month

SERVICE IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	01/16 - 01/20/2023	01/21 - 01/22/2023	01/23 - 01/27/2023	01/28 - 01/29/2023	01/30 - 02/03/2023	02/04 - 02/05/2023	02/06 - 02/10/2023	02/11 - 02/12/2023
Major Elements of Work								
STREET IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	01/16 - 01/20/2023	01/21 - 01/22/2023	01/23 - 01/27/2023	01/28 - 01/29/2023	01/30 - 02/03/2023	02/04 - 02/05/2023	02/06 - 02/10/2023	02/11 - 02/12/2023
Major Elements of Work		<ul style="list-style-type: none">Track Structure Temporary Supporting TowerTrack Structure Foundation RehabilitationStructure Concrete Placement	<ul style="list-style-type: none">Track Structure Temporary Supporting TowerTrack Structure Foundation Rehabilitation	<ul style="list-style-type: none">Track Structure Temporary Supporting TowerTrack Structure Foundation Rehabilitation	<ul style="list-style-type: none">Track Structure Temporary Supporting TowerTrack Structure Foundation RehabilitationStructure Concrete Placement	<ul style="list-style-type: none">Track Structure Temporary Supporting TowerTrack Structure Foundation RehabilitationTrack Structure Foundation Rehabilitation	<ul style="list-style-type: none">Track Structure Temporary Supporting TowerTrack Structure Foundation RehabilitationTrack Structure Foundation Rehabilitation	<ul style="list-style-type: none">Track Structure Temporary Supporting TowerTrack Structure Foundation Rehabilitation
ROSCOE STREET		Lane Shifts Sidewalk closure Work being performed at NW corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at NW corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at NW corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave	1-Day Street Closure 2/7 CTA Traces to Sheffield Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave
SHEFFIELD AVENUE		Lane Shifts Sidewalk closure Work being performed at NW corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at NW corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at NW corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave	Lane Shifts Sidewalk closure Work being performed at SE corner of Roscoe St and Sheffield Ave
CLARK STREET		Continuous parking lane and lane shift on the east of N. Clark Street just south of W. Roscoe Street	Continuous parking lane and lane shift on the east of N. Clark Street just south of W. Roscoe Street	Continuous parking lane and lane shift on the east of N. Clark Street just south of W. Roscoe Street	Continuous parking lane and lane shift on the east of N. Clark Street just south of W. Roscoe Street	Continuous parking lane and lane shift on the east of N. Clark Street just south of W. Roscoe Street	1-Day Street Closure 2/7 Buckingham to Newport	Continuous parking lane and lane shift on the east of N. Clark Street just south of W. Roscoe Street
SCHOOL STREET		Intermittent sidewalk closures on School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on School St between Sheffield Ave and CTA tracks.
ALLEY IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	01/16 - 01/20/2023	01/21 - 01/22/2023	01/23 - 01/27/2023	01/28 - 01/29/2023	01/30 - 02/03/2023	02/04 - 02/05/2023	02/06 - 02/10/2023	02/11 - 02/12/2023
Major Elements of Work		<ul style="list-style-type: none">Track Structure Foundation RehabilitationTrack Structure RehabilitationTrack Structure Temporary Supporting Tower	<ul style="list-style-type: none">Track Structure Foundation RehabilitationTrack Structure RehabilitationTrack Structure Temporary Supporting Tower	<ul style="list-style-type: none">Track Structure Foundation RehabilitationTrack Structure RehabilitationTrack Structure Temporary Supporting Tower	<ul style="list-style-type: none">Track Structure Foundation RehabilitationTrack Structure RehabilitationTrack Structure Temporary Supporting Tower	<ul style="list-style-type: none">Track Structure Foundation RehabilitationTrack Structure RehabilitationTrack Structure Temporary Supporting Tower	<ul style="list-style-type: none">Track Structure Foundation RehabilitationTrack Structure RehabilitationTrack Structure Temporary Supporting Tower	<ul style="list-style-type: none">Track Structure Foundation RehabilitationTrack Structure RehabilitationTrack Structure Temporary Supporting Tower
ALLEY 1000-1056 W. Roscoe Street, 1001-1057 W. Newport Avenue		Intermittent Daily Alley Closure Garages and parking spaces are accessible Access for garbage and recycling pickup maintained	Intermittent Daily Alley Closure Garages and parking spaces are accessible Access for garbage and recycling pickup maintained	Intermittent Daily Alley Closure Garages and parking spaces are accessible Access for garbage and recycling pickup maintained	Intermittent Daily Alley Closure Garages and parking spaces are accessible Access for garbage and recycling pickup maintained	Intermittent Daily Alley Closure Garages and parking spaces are accessible Access for garbage and recycling pickup maintained	Intermittent Daily Alley Closure Garages and parking spaces are accessible Access for garbage and recycling pickup maintained	Intermittent Daily Alley Closure Garages and parking spaces are accessible Access for garbage and recycling pickup maintained
ALLEY 3401-3425 N. Seminary Avenue								
ALLEY 3401-3424 N. Sheffield Avenue								
ALLEY 3201-3259 N. Sheffield Avenue								
ALLEY 3301-3359 N. Sheffield Avenue		Extended Alley Closure 3330-3361 N. Sheffield Avenue Local access and parking closed; garbage pick-up maintained	Extended Alley Closure 3330-3361 N. Sheffield Avenue Local access and parking closed; garbage pick-up maintained	Extended Alley Closure 3330-3361 N. Sheffield Avenue Local access and parking closed; garbage pick-up maintained	Extended Alley Closure 3330-3361 N. Sheffield Avenue Local access and parking closed; garbage pick-up maintained	Extended Alley Closure 3330-3361 N. Sheffield Avenue Local access and parking closed; garbage pick-up maintained	Extended Alley Closure 3330-3361 N. Sheffield Avenue Local access and parking closed; garbage pick-up maintained	Extended Alley Closure 3330-3361 N. Sheffield Avenue Local access and parking closed; garbage pick-up maintained
ALLEY 947-949 W. Newport Avenue 815-937 W. Newport Avenue 814-930 W. Roscoe Street		Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.
ALLEY 948-956 W. Newport Avenue 3433-3457 N. Sheffield Avenue 947-957 W. Cornelia Avenue							Daily Alley Closure Parking and garage access available at the end of the workday Garbage and recycling pickup maintained	Daily Alley Closure Parking and garage access available at the end of the workday Garbage and recycling pickup maintained