

RED-PURPLE BYPASS PROJECT AREA		
4-MONTH OUTLOOK		
September to December 2023		
(See below and the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
September 2023	Track Structure Steel Rehabilitation	
	Timing	Weekdays and Saturdays throughout the month
	Location	Alley behind: 1002 - 1042 W Roscoe St, 1015 - 1043 W Newport Ave, 3400 - 3420 N Sheffield Ave, 3401 - 3425 N Seminary Ave; Alley behind: 3331- 3359 N Sheffield Ave Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave Intersection of N Sheffield Ave and W Roscoe Ave
	Street and Alley Impacts	Intermittent Alley blockages; Closure of south sidewalk on W Cornelia Ave; extended alley closure behind 3331-3359 N Sheffield Ave
	Red and Purple Line Trackwork	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure from W Newport Ave to W Corelia Ave
	Utility Relocation	
	Timing	Weekdays the second half of the month
	Location	W Grace St from the CTA tracks west to the alley The alley behind: 3733-3763 N Sheffield and 3743-3756 N Wilton Ave
	Street and Alley Impacts	Intermittent Lane shifts and sidewalk closures on W Grace St Daily alley closures
October 2023	Track Structure Steel Rehabilitation	
	(cont., see above for details)	
	Timing	Weekdays and Saturdays throughout the month
	Utility Relocation	
	(cont., see above for details)	
	Timing	Weekdays the first half of the month
	Addison Cut & Throw Pre-Work	
	Timing	Weekdays one week during the month
	Location	W Newport Ave
	Street and Alley Impacts	Daily street closures from Clark to the CTA Tracks North side sidewalk closed within the workzone
	New Structure Testing	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure from Belmont Station to just north of W Newport Ave
	Bearing Replacement	
	Timing	1 Weekend during the month
	Location	CTA's Red-Purple Bypass Structure
	Street and Alley Impacts	Intermittent sidewalk closure during the week moving into a weekend Extended sidewalk closure on N Clark St just south of W Roscoe St
	Addison Cut & Throw	
	Timing	1 Weekend at the end of the month
	Location	W Cornelia Ave
	Street and Alley Impacts	Daily street closures from Clark to the CTA Tracks North side sidewalk closed within the workzone Alley closure behind 947 - 957 W. Cornelia Avenue & 3433 - 3457 N. Sheffield Avenue
November 2023	Track Structure Steel Rehabilitation	
	(cont., see above for details)	
	Timing	Weekdays and Saturdays throughout the month
	New Structure Testing	
	Timing	Weekdays throughout the month
	Location	CTA's Elevated Structure from Belmont Station to just north of W Newport Ave
	Addison Cut & Throw	
	Timing	1 Weekend at the beginning of the month
	Location	W Cornelia Ave
	Street and Alley Impacts	Daily street closures from Clark to the CTA Tracks North side sidewalk closed within the workzone Alley closure behind 947 - 957 W. Cornelia Avenue & 3433 - 3457 N. Sheffield Avenue
December 2023	Track Structure Steel Rehabilitation	
	(cont., see above for details)	
	Timing	Weekdays and Saturdays throughout the month
	Red and Purple Line Demolition	
	Timing	Weekdays and Weekends throughout the month
	Location	CTA's Construction Lots

