

Work subject to change due to weather and conditions

RED-PURPLE BYPASS PROJECT AREA

3-MONTH OUTLOOK

December 2025 to February 2026

(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

Major Elements of Work & Associated Impact		
December 2025	Punchlist Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
January 2026	ComEd Service Transfer	
	Timing	Weekdays in the first half of the month
	Location	CTA's Elevated Structure
	Impact	Temporary Power Shutoffs to 3335-3329 N Sheffield Ave
February 2026	<u>No Work Anticipated</u>	

