

Work subject to change due to weather and conditions

RED-PURPLE BYPASS PROJECT AREA		
3-MONTH OUTLOOK		
August to October 2025		
(See below and the following page for details on the next four weeks)		
Major Elements of Work & Associated Impact		
August 2025	Finishing Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure; Lane shifts on Belmont Ave in the second half of the month
	Lead Abatement & Painting	
	Timing	Weekdays and Saturdays through the first half of the month
	Location	CTA's Elevated Structure between Newport Ave and Cornelia Ave
	Street and Alley Impacts	Extended Sidewalk Closure and Traffic Shift at Cornelia Ave during the first half of the month
	Public Way Restoration	
	Timing	Weekdays and Saturdays throughout the month
	Location	Extended Closure of the Alley behind 3301-3359 N Sheffield Avenue through the first half of the month; Extended Closure of the Alley behind 3757 N. Sheffield Avenue the last week of the month
	Signal House Setting	
	Timing	Weekdays and Weekends during the second half of the month
	Location	The alley behind 3755- 3763 N Sheffield Ave
	Street and Alley Impacts	Short duration street closure on Grace St between Sheffield Ave and Fremont St during the second half of the month; Wilton Avenue will be TWO-WAY between Waveland Ave and Sheridan Rd for the duration of this work; Impacts to the alley behind 3757 N. Sheffield Ave & 3764 N. Wilton Ave throughout the month
	Drip Pan Installation	
	Timing	Weekdays and Saturdays throughout the month
	Location	Daily Closures of the Alley behind 1015-1041 W. Newport Avenue & 1014-1044 W. Roscoe Street throughout the month; Daily Closures of the Alley between Newport Ave and Cornelia Ave throughout the month
September 2025	Punchlist Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure
October 2025	Punchlist Activities	
	Timing	Weekdays and Saturdays throughout the month
	Location	CTA's Elevated Structure

