

RED-PURPLE BYPASS PROJECT AREA
4-MONTH OUTLOOK
 April - July
(See below and the following page for details on the next four weeks)

Major Elements of Work & Associated Impact

April	Bypass Steel Erection	
	Timing	Weekdays throughout the month
	Location	Approximately Roscoe St to the alleys behind Newport Ave/Roscoe St
	Alley Closures	Extended closure of alleys behind 1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue; restricted parking access
	Existing Structure Rehab	
	Timing	Weekdays and Weekends throughout the month, with potential overnight work
	Location	Alleys behind Newport Ave/Roscoe Ave and Sheffield Ave/Seminary Ave
	Alley Closures	1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue
	Community Impact	Construction equipment noise, rivet removal noise
	Temporary Track Construction and Lead Abatement & Painting	
	Timing	Weekdays throughout the month
	Location	The alley behind Sheffield Ave between Roscoe St and School St.
	Street and Alley Closures	Partial alley blockages behind of N. Sheffield Avenue, Intermittent sidewalk closures on School St near the CTA Tracks
	Bypass Concrete Deck Installation	
	Timing	Weekdays throughout the month
	Location	Approximately School St to Sheffield Ave
	Street and Alley Closures	One day street Closures on Roscoe St and Sheffield Ave
	Vautravers Building Move Preparation	
	Timing	Weekdays throughout the month
	Location	Newport Ave between Clark St and the CTA tracks
	Street and Alley Impacts	Parking lane and sidewalk closures on Newport Ave between Clark St and the CTA tracks
May	Open Deck Track Work Installation	
	Timing	Weekdays throughout the month
	Location	Alleys behind Newport Ave/Roscoe Ave and Sheffield Ave/Seminary Ave
	Alley Impacts	Extended closure of alleys behind 1000-1056 Roscoe St, 1001-1057 Newport Ave, 3400 - 3420 N. Sheffield Avenue, 3401 - 3425 N. Seminary Avenue; restricted parking access
	Temporary Track Construction and Lead Abatement & Painting (cont., see above for details)	
	Timing	Weekdays, starting in the middle of the month
	Location	The alley behind Sheffield Ave between Roscoe St and Belmont Ave
	Street Closures	Alley closure behind of 3221-3351 N. Sheffield Avenue, Intermittent sidewalk closures on School St near the CTA Tracks, and Intermittent parking lane and street closures on Roscoe St and Sheffield Ave
	Vautravers Building Move Preparation (cont., see above for details)	
	Timing	Weekdays throughout the month
	Existing Structure Rehab (cont., see above for details)	
	Timing	Weekdays and Weekends throughout the month, with potential overnight work
	Bypass Concrete Deck Installation (cont., see above for details)	
	Timing	Weekdays throughout the month
	Parking and Sidewalk Impact	Parking lane and sidewalk impacts on Roscoe St and Sheffield Ave.
June	Open Deck Track Work Installation (cont., see above for details)	
	Timing	Alley impacts still being determined
	Temporary Track Construction and Lead Abatement & Painting (cont., see above for details)	
	Timing	Alley impacts still being determined
	Vautravers Building Move Preparation (cont., see above for details)	
	Timing	Weekdays throughout the month
July	Open Deck Track Work Installation (cont., see above for details)	
	Timing	Alley impacts still being determined
	Temporary Track Construction and Lead Abatement & Painting (cont., see above for details)	
	Timing	Alley impacts still being determined
	Vautravers Building Move Preparation (cont., see above for details)	
	Timing	Weekdays throughout the month

SERVICE IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	04/19 - 04/23/2021	04/24 - 04/25/2021	04/26 - 04/30/2021	05/01 - 05/02/2021	05/03 - 05/07/2021	05/08 - 05/09/2021	05/10 - 05/14/2021	05/15 - 05/16/2021
Major Elements of Work		Existing Structure Rehab		Existing Structure Rehab		Existing Structure Rehab		Existing Structure Rehab
BROWN LINE		Trains in both directions will operate on the same track between Belmont and Southport; there may be minor delays		Trains in both directions will operate on the same track between Belmont and Southport; there may be minor delays		Trains in both directions will operate on the same track between Belmont and Southport; there may be minor delays		Trains in both directions will operate on the same track between Belmont and Southport; there may be minor delays
STREET IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	04/19 - 04/23/2021	04/24 - 04/25/2021	04/26 - 04/30/2021	05/01 - 05/02/2021	05/03 - 05/07/2021	05/08 - 05/09/2021	05/10 - 05/14/2021	05/15 - 05/16/2021
Major Elements of Work	• Temporary Track Foundation Work		• Temporary Track Foundation Work • Concrete Deck Pouring		• Temporary Track Foundation Work • Vaustravers Building move		• Temporary Track Foundation Work • Vaustravers Building move	
SCHOOL STREET	Intermittent sidewalk closures on the south side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the south side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.
NEWPORT AVENUE					Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.	Intermittent sidewalk closures on the north side of School St between Sheffield Ave and CTA tracks.	Continuous parking lane, sidewalk, and alley closure on the south side of W. Newport Ave.	Continuous parking lane, sidewalk, and alley closure on the south side of W. Newport Ave.
ROSCOE STREET			Intermittent street closure on Roscoe St on 4/30/21					
ALLEY IMPACTS								
4-WEEK OUTLOOK	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend	Weekdays	Weekend
	04/19 - 04/23/2021	04/24 - 04/25/2021	04/26 - 04/30/2021	05/01 - 05/02/2021	05/03 - 05/07/2021	05/08 - 05/09/2021	05/10 - 05/14/2021	05/15 - 05/16/2021
Major Elements of Work	• Bypass Steel Erection • Existing Structure Rehab • Temporary Track Foundation Work • Lead Abatement	• Existing Structure Rehab • Lead Abatement	• Bypass Steel Erection • Existing Structure Rehab • Temporary Track Foundation Work • Lead Abatement	• Existing Structure Rehab • Lead Abatement	• Bypass Steel Erection • Existing Structure Rehab • Temporary Track Foundation Work • Vaustravers Building move • Lead Abatement	Existing Structure Rehab	• Bypass Steel Erection • Existing Structure Rehab • Temporary Track Foundation Work • Vaustravers Building move • Lead Abatement	• Existing Structure Rehab • Lead Abatement
ALLEY 1000-1056 W. Roscoe Street, 1001-1057 W Newport Avenue	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Work Hours are 7am- 10pm; Local access and parking closed; Potential nightwork; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained Potential weekend work	Extended Alley Closure Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained Potential weekend work	Extended Alley Closure Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained Potential weekend work	Extended Alley Closure Work Hours are 7am- 10pm; Local access and parking closed; Potential nightwork; garbage pick-up maintained
ALLEY 3401-3425 N Seminary Avenue	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access only; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-10pm; Local access only; Potential nightwork; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access only; garbage pick-up maintained Potential weekend work	Extended Alley Closure Local access only; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access only; garbage pick-up maintained Potential weekend work	Extended Alley Closure Work hours are 7am-10pm; Local access only; Potential nightwork; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access only; garbage pick-up maintained Potential weekend work	Extended Alley Closure Work hours are 7am-10pm; Local access only; Potential nightwork; garbage pick-up maintained
ALLEY 3401-3424 N Sheffield Avenue								
ALLEY 3201-3259 N Sheffield Avenue								
ALLEY 3301-3359 N Sheffield Avenue	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Work hours are 7am-7pm; Construction and equipment noise; Local access and parking closed; garbage pick-up maintained	Extended Alley Closure Local access and parking closed; garbage pick-up maintained
ALLEY 947-949 W. Newport Avenue 815-937 W. Newport Avenue 814-930 W. Roscoe Street					Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.	Extended Alley Closure Alley entrance east of 947-949 W. Newport Avenue will be prohibited.

Red-Purple Bypass Project Area 4-Week Outlook Map

Major Element of work and their associated impact in the next four weeks

Work subject to change due to weather and conditions

