

RPM Phase One Timeline

Utility Relocation and Property Demolition

Community Outreach

Workforce Development

Design by Walsh-Fluor Design-Build Team

Red-Purple Bypass (RPB)

- Stage 1 Construction of Bypass structure and track
- Stage 2 Construction of southbound Red and Purple line structure and tracks
- Stage 3 Construction of northbound Red and Purple line structure and tracks

Lawrence to Bryn Mawr Modernization (LBMM)

- Pre Stage Temporary station, track and signal construction
- Stage A Construction of northbound Red and Purple line structure and tracks and temporary stations
- Stage B Construction of southbound Red and Purple line structure and tracks and permanent stations

Corridor Signal Improvements

•23 track miles of signal improvements



