

ORDINANCE NO. 018-40

AN ORDINANCE AUTHORIZING  
CHANGE ORDERS TO  
CONTRACTS APPROVED BY  
THE TRANSIT BOARD

WHEREAS, Contract change orders that individually or cumulatively increase the original contract value by more than 10% of the original contract value require approval by the Chicago Transit Board; and

WHEREAS, Contract change orders that extend the contract completion or termination date by more than twelve months require approval by the Chicago Transit Board; and

WHEREAS, The following change orders, either individually or cumulatively with previous change orders, increase the original value of the respective contract by more than 10% and/or extend the contract completion or termination date by more than twelve months and the Board has determined that such increases and extensions are in the best interest of the Authority; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or his designee, is authorized to approve the following contract change orders:

- 1.1 Contract No. B140P03283 – GovDelivery, LLC dba Granicus  
Original Ordinance No. 014-113  
Description: *Provide subscription, maintenance, and support for GovDelivery® Communications Cloud from September 21, 2014 for a period of up to 36 months with one 12-month option.*

Change Order No. 2 provides for additional funds. CTA's communications and Control Center Departments currently use the system to communicate with 66,000 CTA subscribers on a daily and weekly basis. CTA issues 5,210,503 SMS messages in 2017, compared to 2,475,546 SMS messages in 2016. The current GovDelivery contract allows for the purchase of additional SMS blocks, but funds for the additional SMS blocks were not allocated at the time of contract execution. Due to higher than expected usage, and to keep up with the demand of anticipated future needs, the Customer Information Department is requesting an addition \$17,500.00 to be added to the contract.

Total Change Order No. 2: \$17,500.00

Revised Contract Amount: \$90,000.00

Ordinance No. 018-40  
(Continued) -2

1.2 Contract No. B16OP04443 – Massachusetts Institute (MIT)  
Original Ordinance No. 016-71

Description: *Conduct data analytics research projects as directed for a period of two years with two years with one unfunded one-year option.*

Change Order No. 1 provides for funding for one-year option. This contract provides the Planning Department with a means to engage MIT for research to support its transit planning and other transit operations tasks. MIT designated faculty and staff will advise CTA on various related multimodal transportation policy and planning issues. The \$584,447.00 increase is necessary to fund the option period in order for MIT to continue their critical research without interruption and to assign additional fulltime research assistants for the summer of 2018.

Total Change Order No. 1: \$584,447.00

Revised Contract Amount: \$1,888,523.00

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

---

Assistant Secretary

May 9, 2018

May 9, 2018